## Roadway Widening
Roadway widening to include minimum of two through lanes in each direction and a center two-way left turn lane.

<table>
<thead>
<tr>
<th>Scope Name: Ann Road, Clark County 215 Beltway to Durango Drive</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Description:</strong> Roadway widening to include minimum of two through lanes in each direction and a center two-way left turn lane.</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>107D-MVFT</td>
<td>$1,150,000.00</td>
<td>08/13/2015</td>
<td>06/30/2022</td>
</tr>
</tbody>
</table>

**Status:** In Purchasing  
**Design PM:** Jinxin Xie  
**Design Firm:** CCPW Design  
**Design Complete:** 100%  
**Bid Number:** 605501  
**Complete Streets:** TBD

<table>
<thead>
<tr>
<th>Scope Name: Ann Road, Clark County 215 Beltway to Durango Drive</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Description:</strong> Roadway widening to include minimum of two through lanes in each direction and a center two-way left turn lane.</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>107F-FTI2</td>
<td>$17,275,000.00</td>
<td>06/13/2019</td>
<td>06/30/2022</td>
</tr>
</tbody>
</table>

**Status:** In Purchasing  
**Design PM:** Jinxin Xie  
**Design Firm:** CCPW Design  
**Design Complete:** 100%  
**Bid Number:** 605501  
**Complete Streets:** TBD
### Arterial Reconstruction Fiscal Year 19

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>135AB1</td>
<td>$27,025,000.00</td>
<td>07/12/2018</td>
<td>06/30/2023</td>
</tr>
</tbody>
</table>

**Scope Name:** Arterial Reconstruction Fiscal Year 2019

**Description:**
Buffalo Drive, Tropicana Avenue to Sahara Avenue

- **Status:** Construction
- **Design PM:** Kathleen Kingston
- **Design Firm:** WSP
- **Design Complete:** 100%
- **Bid Number:** 605336
- **Construction PM:** Lynette Ronzone
- **Contractor:** Las Vegas Paving Corporation
- **Bid Complete:** 95
- **EAC Date:** Feb-19
- **Est Advertise:** Jul-19
- **Est Open:** Aug-19
- **Est NTP:** Feb-20
- **Advertise Date:** Jul-19
- **Open:** Aug-19
- **Notice to Proceed:** Jan-20
- **Complete Streets:** NA

**ILC Amount:** $27,025,000.00
**ILC Executed:** 07/12/2018
**ILC Expiration:** 06/30/2023
**RTC Number:** 135AB1
**ILC Executed:** 07/12/2018
**ILC Expiration:** 06/30/2023

*Complete Streets: NA*
<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>135AB1</td>
<td>$7,672,000.00</td>
<td>07/12/2014</td>
<td>06/30/2023</td>
</tr>
</tbody>
</table>

**Scope Name:** Arterial Reconstruction Fiscal Year 2019

**Description:**
Alexander Road, Pecos Road to Puebla Street & Pebble, Eastern to Pecos

**Status:** Construction  
**Construction PM:** Zac Gentry  
**Contractor:** CG&B Enterprises, Inc.  
**Design PM:** Kathleen Kingston  
**Design Firm:** Atkins  
**Design Complete:** 100%  
**Bid Number:** 605341

**Complete Streets:** TBD

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>135AB1</td>
<td>$8,003,000.00</td>
<td>07/12/2014</td>
<td>06/30/2023</td>
</tr>
</tbody>
</table>

**Scope Name:** Arterial Reconstruction Fiscal Year 2019

**Description:**
Charleston Boulevard, Nellis Boulevard to Whitewind Lane

**Status:** Construction  
**Construction PM:** Dan Erickson  
**Contractor:** Las Vegas Paving Corporation  
**Design PM:** Kathleen Kingston  
**Design Firm:** Jacobs  
**Design Complete:** 100%  
**Bid Number:** 605335

**Complete Streets:** TBD
### Arterial Reconstruction: 2019 Clark County Russell and Eastern Construction

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>135AH-FTI2</td>
<td>$23,000,000.00</td>
<td>03/12/2020</td>
<td>06/30/2025</td>
</tr>
</tbody>
</table>

**Scope Name:** Arterial Reconstruction Fiscal Year 2019

**Description:**

**Status:** In Design  
**Design PM:** Kathleen Kingston  
**Design Firm:** C-A Group  
**Design Complete:** 100%  
**Bid Number:** ?

**Complete Streets:**

<table>
<thead>
<tr>
<th>Scope Name: Arterial Reconstruction Fiscal Year 2019</th>
</tr>
</thead>
<tbody>
<tr>
<td>Construction PM:</td>
</tr>
<tr>
<td>Contractor:</td>
</tr>
<tr>
<td>Bid Complete:</td>
</tr>
<tr>
<td>EAC Date: Aug-19</td>
</tr>
<tr>
<td>Advertise Date:</td>
</tr>
<tr>
<td>Est Advertise: Jul-20</td>
</tr>
<tr>
<td>Est Open: Aug-20</td>
</tr>
<tr>
<td>Est NTP: Oct-20</td>
</tr>
<tr>
<td>Advertise Date:</td>
</tr>
<tr>
<td>Open:</td>
</tr>
<tr>
<td>Notice to Proceed:</td>
</tr>
<tr>
<td>Complete:</td>
</tr>
</tbody>
</table>

### Cactus Ave., Fort Apache Road to Buffalo Drive

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>147B</td>
<td>$1,500,000.00</td>
<td>08/09/2018</td>
<td>06/30/2023</td>
</tr>
</tbody>
</table>

**Scope Name:** Cactus Ave., Fort Apache Road to Buffalo Drive

**Description:**

**Status:** In Design  
**Design PM:** Bryan Osborne  
**Design Firm:** C-A Group  
**Design Complete:** 60%  
**Bid Number:**

**Complete Streets:** TBD
### Cactus Avenue, Rainbow Boulevard to Spencer Street

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>147A</td>
<td>$31,450,000.00</td>
<td>11/10/2004</td>
<td>06/30/2020</td>
</tr>
</tbody>
</table>

**Scope Name:** Cactus, Rainbow to Spencer (LVB - Spencer)

**Description:**
Full improvements to Cactus Avenue, Las Vegas Boulevard to Spencer Street

**Status:** In Design
**Design PM:** Louise Steeps
**Design Firm:** Atkins
**Design Complete:** 90%
**Bid Number:**

**Construction PM:** Jimmy Floyd
**Contractor:**

**EAC Date:** Nov-20
**Advertise Date:**
**Est Advertise:** Feb-21
**Est Open:** Mar-21
**Est NTP:** May-21

Complete Streets:

### Cactus, Verona Wood to Polaris

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>147C-FTI2</td>
<td>$10,000,000.00</td>
<td>06/13/2019</td>
<td>06/30/2020</td>
</tr>
</tbody>
</table>

**Scope Name:** Cactus Avenue - Verona Wood Street to Polaris Avenue

**Description:**
Full improvements to Cactus/ UPRR touchdown to Valley View Boulevard

**Status:** Construction
**Design PM:** Ryan Belsick
**Design Firm:** CH2M Hill Engineers, Inc, Corporation
**Design Complete:** 100%
**Bid Number:** 605445

**Construction PM:** Lynette Ronzone
**Contractor:** Las Vegas Paving

**EAC Date:** Jul-19
**Advertise Date:** Oct-19
**Open:**
**Est Advertise:** Oct-19
**Est Open:** Nov-19
**Est NTP:** Apr-20

Complete Streets:
### Carey Avenue, Nellis Boulevard to Toiyabe Street

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>016H</td>
<td>$3,220,000.00</td>
<td>08/18/2013</td>
<td>06/30/2023</td>
</tr>
</tbody>
</table>

Scope Name: Carey Avenue, Nellis Boulevard to Toiyabe Street

**Description:**
Full improvements up to four lanes for Carey Avenue, Nellis Boulevard to Toiyabe Street and bridge over Sloan Channel.

- **Status:** In Design
- **Design PM:** Kathleen Kingston
- **Design Firm:** WSP
- **Design Complete:** 90%
- **Construction PM:** Jimmy Floyd
- **Contractor:**
- **Bid Complete:** 0
- **EAC Date:** Feb-21
- **Est Advertise:** Apr-21
- **Est Open:** May-21
- **Est NTP:** Jul-21
- **Est Complete:** Dec-23
- **Advertise Date:**
- **Open:**
- **Notice to Proceed:**
- **Complete:**
- **Complete Streets:** NA

---

### Casino Drive. Needles Highway to Harrah's Hotel

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>221A</td>
<td>$26,000,000.00</td>
<td>01/10/2019</td>
<td>06/30/2024</td>
</tr>
</tbody>
</table>

Scope Name: Casino Drive. Needles Highway to Harrah's Hotel

**Description:**

- **Status:** In Design
- **Design PM:** Bryan Osborne
- **Design Firm:** GCW, Inc.
- **Design Complete:** 10%
- **Construction PM:** Jimmy Floyd
- **Contractor:**
- **Bid Complete:** 0
- **EAC Date:** Mar-21
- **Est Advertise:** Apr-21
- **Est Open:** May-21
- **Est NTP:** Jul-21
- **Est Complete:** Jul-22
- **Advertise Date:**
- **Open:**
- **Notice to Proceed:**
- **Complete:**
- **Complete Streets:** TBD
### Cimarron Road, Blue Diamond Road to Pebble Road

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>217A-FTI2</td>
<td>$800,000.00</td>
<td>09/13/2018</td>
<td>06/30/2023</td>
</tr>
</tbody>
</table>

**Scope Name:** Cimarron Road, Blue Diamond Road to Pebble Road

**Description:** Improvements may include up to four traffic lanes, medians, a bridge over the wash, drainage facilities and other appurtenances as may be necessary to construct a complete and functional project.

- **Status:** In Design
- **Design PM:** Weijian Zhang
- **Design Firm:** CCPW Design
- **Design Complete:** 0%

**Construction PM:**
- **Contractor:**
- **Bid Complete:** 0

**EAC Date:** Nov-20
**Est Advertise:** Dec-20
**Est Open:** Jan-21
**Est NTP:** Mar-21

**Advertise Date:**
**Open:**
**Notice to Proceed:** Complete:

**Complete Streets:** TBD

### Decatur Boulevard between Tropicana Avenue and Sahara Avenue project.

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>007QFT</td>
<td>$500,000.00</td>
<td>11/14/2019</td>
<td>06/30/2025</td>
</tr>
</tbody>
</table>

**Scope Name:** Arterial Reconstruction FY 2019

**Description:**

- **Status:** In Design
- **Design PM:** Kathleen Kingston
- **Design Firm:** Jacobs
- **Design Complete:** 0%

**Construction PM:**
- **Contractor:**
- **Bid Complete:** 0

**EAC Date:** Apr-21
**Est Advertise:** May-21
**Est Open:** Jun-21
**Est NTP:** Aug-21

**Advertise Date:**
**Open:**
**Notice to Proceed:** Complete:

**Complete Streets:** TBD
### Decatur Boulevard, Cactus Avenue to Warm Springs Road

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>007M</td>
<td>$2,547,000.00</td>
<td>08/14/2014</td>
<td>12/31/2020</td>
</tr>
</tbody>
</table>

**Scope Name:** Decatur Boulevard, Cactus Avenue to Warm Springs Road

**Description:**
Improvements to Decatur Boulevard, Cactus Avenue to Warm Springs Road. The improvements may include up to four travel lanes.

- **Status:** In Design
- **Design PM:** Mona Stammetti
- **Design Firm:** Stanley Consultants, Inc.
- **Bid Complete:** 0
- **Design Complete:** 100%
- **Bid Number:**
- **Complete Streets:** NA

### Desert Inn Road, Cabana Drive to Hollywood Boulevard

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>054G-MVFT</td>
<td>$24,600,000.00</td>
<td>02/11/2016</td>
<td>06/30/2025</td>
</tr>
</tbody>
</table>

**Scope Name:** Desert Inn Road, Nellis Boulevard to Hollywood Boulevard

**Description:**

- **Status:** In Purchasing
- **Design PM:** Mona Stammetti
- **Design Firm:** Atkins
- **Design Complete:** 100%
- **Bid Number:** 605481
- **Complete Streets:** Bike lanes and sidewalk
### Durango Drive, Blue Diamond Road to Windmill Lane

<table>
<thead>
<tr>
<th>Description:</th>
<th>Improvements to Durango Drive, Blue Diamond Road to Windmill Lane</th>
</tr>
</thead>
</table>

**Status:** Sub Complete  
**Design PM:** Ryan Belsick  
**Design Firm:** HDR Engineering, Inc.  
**Design Complete:** 100%  
**Bid Number:** 605160

**Construction PM:** Lynette Ronzone  
**Contractor:** Las Vegas Paving Corporation  
**Design Complete:** 100%

**EAC Date:** Sep-18  
**Est Advertise:** Feb-19  
**Est Open:** Mar-19  
**Est NTP:** Oct-19

**Advertise Date:** Feb-19  
**Open Date:** Mar-19  
**Notice to Proceed:** Aug-19  
**Complete Date:** May-20

**Complete Streets:** Curbs, gutters, sidewalks, pavement, and streetlights

### Elkhorn, Tenaya to Jones

| Description: |  
|--------------|---------------------------------------------------------------|

**Status:** In Design  
**Design PM:** Wendy Mercado  
**Design Firm:** CCPW Design  
**Design Complete:** 0%  
**Bid Number:** ?

**Construction PM:**  
**Contractor:**  
**Bid Complete:** 0

**EAC Date:** Dec-20  
**Est Advertise:** Jan-21  
**Est Open:** Feb-21  
**Est NTP:** Apr-21

**Advertise Date:**  
**Open Date:**  
**Notice to Proceed:**  
**Complete Date:**

**Complete Streets:**
Entity Non-Specific Expenses, Fiscal Year 2020

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>142-MVFT</td>
<td>$150,000.00</td>
<td>11/14/2019</td>
<td>06/30/2020</td>
</tr>
</tbody>
</table>

Complete Streets: TBD

Erie Pedestrian Bridge - Rainbow Boulevard to Windy Desert Street

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>190M-Q10</td>
<td>$1,000,000.00</td>
<td>01/09/2020</td>
<td>06/30/2025</td>
</tr>
</tbody>
</table>

Scope Name: Erie Pedestrian Bridge over UPRR

Description:
Pedestrian bridge at Erie Avenue extending from Rainbow Boulevard over the Union Pacific Railroad to Redwood Street to increase multi-modal mobility and provide non-motorized access.

Status: Construction
Design PM: Kathleen Kingston
Design Complete: 100%
Bid Number: 605290

Construction PM: Dan Erickson
Contractor: CG&B Enterprises, Inc.
Bid Complete: 24

EAC Date: May-19
Est Advertise: Aug-19
Est Open: Sep-19
Est NTP: Oct-19

Advertise Date: Aug-19
Open: Nov-19
Notice to Proceed: Mar-20
Complete:
Fort Apache, Blue Diamond to Warm Springs

<table>
<thead>
<tr>
<th>Description:</th>
<th>Status: In Design</th>
<th>Construction PM: Bryan Osborne</th>
<th>Design PM:</th>
<th>Design Firm: Westwood</th>
<th>Design Complete: 50%</th>
<th>Bid Number: ?</th>
</tr>
</thead>
<tbody>
<tr>
<td>Scope Name: Fort Apache, Blue Diamond to Warm Springs</td>
<td>EAC Date: Aug-20</td>
<td>Advertise Date: Open</td>
<td>Contractor:</td>
<td>Bid Complete: 0</td>
<td>Bid Complete:</td>
<td>Complete:</td>
</tr>
<tr>
<td>ILC Number: 113E-FTI2</td>
<td>$6,000,000.00</td>
<td>Est Advertise: Nov-20</td>
<td>Design Firm: Westwood</td>
<td>Est Open: Dec-21</td>
<td>Est NTP: Feb-21</td>
<td>Complete Streets: TBD</td>
</tr>
<tr>
<td>ILC Expiration: 08/09/2018</td>
<td></td>
<td>Est Open: Dec-21</td>
<td>ILC Expiration: 06/30/2023</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Fort Apache, Warm Springs to Tropicana

<table>
<thead>
<tr>
<th>Description:</th>
<th>Status: In Purchasing</th>
<th>Construction PM: Jimmy Floyd</th>
<th>Design PM: Kathleen Kingston</th>
<th>Design Firm: Poggemeyer Design Group</th>
<th>Design Complete: 100%</th>
<th>Bid Number:</th>
</tr>
</thead>
<tbody>
<tr>
<td>Scope Name: Fort Apache Road, Warm Springs Road to Tropicana Avenue</td>
<td>EAC Date: Dec-19</td>
<td>Advertise Date: Open</td>
<td>Contractor:</td>
<td>Bid Complete: 0</td>
<td>Bid Complete:</td>
<td>Complete:</td>
</tr>
<tr>
<td>ILC Number: 113-EFT</td>
<td>$13,025,000.00</td>
<td>Est Advertise: Jun-20</td>
<td>Design Firm: Poggemeyer Design Group</td>
<td>Est Open: Jul-20</td>
<td>Est NTP: Sep-20</td>
<td>Complete Streets:</td>
</tr>
<tr>
<td>ILC Expiration: 10/10/2019</td>
<td></td>
<td>Est Open: Jul-20</td>
<td>ILC Expiration: 06/30/2025</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
### Hollywood Boulevard, Charleston Boulevard to Lake Mead Boulevard

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>099C</td>
<td>$8,800,000.00</td>
<td>03/12/2020</td>
<td>06/30/2023</td>
</tr>
</tbody>
</table>

**Description:**
Improvements to Hollywood Boulevard, Charleston Boulevard to Lake Mead Boulevard. The improvements may include up to four travel lanes

**Status:** Reconciliation
**Construction PM:** Robert McNamara
**EAC Date:** Sep-17
**Advertise Date:** May-18
**Notice to Proceed:** Nov-18

**Design PM:** Timothy Piparo
**Contractor:** Las Vegas Paving Corporation
**Bid Complete:** 100
**Est Advertise:** May-18
**Est Open:** Jun-18
**Est NTP:** Aug-18

**Scope Name:** Hollywood Boulevard, Charleston Boulevard to Lake Mead Boulevard

**Complete Streets:** Separated path, bike lanes

---

### Hollywood, Lake Mead to Cheyenne

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>099D-FTI2</td>
<td>$1,000,000.00</td>
<td>09/12/2019</td>
<td>06/30/2024</td>
</tr>
</tbody>
</table>

**Description:**
Hollywood - Lake Mead to Cheyenne

**Status:** In Design
**Construction PM:** Kathleen Kingston
**Contractor:** Kimley-Horn & Assoc, Inc
**Bid Complete:** 0

**EAC Date:** May-21
**Est Advertise:** May-21
**Est Open:** Jun-21
**Est NTP:** Aug-21

**Design PM:** Kathleen Kingston
**Contractor:** Kimley-Horn & Assoc, Inc
**Bid Complete:** 0

**Complete Streets:**
<table>
<thead>
<tr>
<th>Project Name</th>
<th>Description</th>
<th>Status</th>
<th>Design PM</th>
<th>Construction PM</th>
<th>Design Firm</th>
<th>Bid Number</th>
<th>Bid Complete</th>
<th>ILC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
<th>EAC Date</th>
<th>Advertise Date</th>
<th>Open</th>
<th>Notice to Proceed</th>
<th>Complete Streets</th>
</tr>
</thead>
<tbody>
<tr>
<td>Hualapai Way - Russell Road to Flamingo Road</td>
<td>Hualapai Way - Russell Road to Flamingo Road</td>
<td>Status: In Design</td>
<td>Kathleen Kingston</td>
<td>Contractor:</td>
<td>Design Complete: 0%</td>
<td></td>
<td></td>
<td></td>
<td>130C-FTI2</td>
<td>$200,000.00</td>
<td>09/12/2019</td>
<td>06/30/2024</td>
<td>EAC Date: Sep-20</td>
<td>Advertise Date:</td>
<td>Open:</td>
<td>Notice to Proceed:</td>
</tr>
</tbody>
</table>
| Intersection Improvements Program: Traffic Improvements No. 105 | | Status: | | | | | | | 223M-FTI2 | $4,000,000.00 | 06/16/2020 | 06/30/2025 | Est Advertise: Nov-20 | Est Open: Dec-20 | Est NTP: Feb-21 | | | Complete Streets:
### Jones Boulevard, Cactus Avenue to Blue Diamond Road

<table>
<thead>
<tr>
<th>108</th>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>033R</td>
<td>$13,400,000.00</td>
<td>07/14/2016</td>
<td>06/30/2023</td>
<td></td>
</tr>
</tbody>
</table>

**Description:**

- **Status:** Reconciliation
- **Design PM:** Ryan Belsick
- **Design Firm:** Parsons Brinckerhoff, Inc.
- **Design Complete:** 100%
- **Bid Number:** 604651
- **Bid Complete:** 96

**Complete Streets:** Curb, gutter, sidewalk, streetlights in front of the future CC Public Works facility near Pyle.

### Jones, Blue Diamond to Windmill

<table>
<thead>
<tr>
<th>140</th>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>033S-FTI2</td>
<td>$1,106,000.00</td>
<td>01/09/2020</td>
<td>06/30/2024</td>
<td></td>
</tr>
</tbody>
</table>

**Description:**

- **Scope Name:** Jones Boulevard, Blue Diamond Road to Windmill Lane
- **Widen to 4 lanes, bridge structure at UPRR**

**Status:** In Design
- **Design PM:** Ryan Belsick
- **Design Firm:** R2H Engineering, Inc.
- **Design Complete:** 90%
- **Bid Number:**
- **Bid Complete:** 0

**Complete Streets:**
### Lindell, Roy Horn to Badura

<table>
<thead>
<tr>
<th>Project Code</th>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>231A-FTI2</td>
<td>$200,000.00</td>
<td>09/12/2019</td>
<td>06/30/2024</td>
</tr>
</tbody>
</table>

**Complete Streets:**

### Lone Mountain Road, Clark County 215 Beltway to Tenaya Way

**Description:**
Roadway widening to include minimum of two through lanes in each direction and a center two-way left turn lane

<table>
<thead>
<tr>
<th>Project Code</th>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>165B</td>
<td>$5,350,000.00</td>
<td>09/12/2019</td>
<td>06/30/2020</td>
</tr>
</tbody>
</table>

**Scope Name:** Lone Mountain Road, Clark County 215 Beltway to Tenaya Way

**Construction PM:** Blair Lecker
**Contractor:** Las Vegas Paving Corporation
**Bid Number:** 604670
**Bid Complete:** 99
**Status:** Reconciliation
**Design PM:** Spring Dineen
**Design Firm:** C-A Group
**Design Complete:** 100%

**EAC Date:** Aug-17
**Est Advertise:** Dec-17
**Est Open:** Jan-18
**Est NTP:** Jul-18
**Est Complete:** Sep-19

**Advertise Date:** Dec-17
**Open:** Jan-18
**Notice to Proceed:** Jul-18
**Complete:** Sep-19

**Complete Streets:** Yes
## Moapa Valley Airport Road Relocation

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>068-LMV</td>
<td>$600,000.00</td>
<td>08/08/2019</td>
<td>06/30/2024</td>
</tr>
</tbody>
</table>

## Complete Streets: TBD

## Neighborhood Rehab Program; Fiscal Year 2019 Clark County Maintenance

### 124 RTC Number 175Q2-MVFT

<table>
<thead>
<tr>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>$1,000,000.00</td>
<td>10/11/2018</td>
<td>06/30/2023</td>
</tr>
</tbody>
</table>

**Scope Name:** Residential Street Pavement Reconstruction No. 102

**Description:**

<table>
<thead>
<tr>
<th>Status: Construction</th>
<th>Construction PM: Robert McNamara</th>
<th>Contractor: Aggregate Industries - SWR, Inc.</th>
<th>EAC Date: Apr-19</th>
<th>Advertise Date: Aug-19</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design PM: Weijian Zhang</td>
<td></td>
<td></td>
<td>Est Advertise: Aug-19</td>
<td>Open: Sep-19</td>
</tr>
<tr>
<td>Design Firm: CCPW Design</td>
<td></td>
<td></td>
<td>Est Open: Sep-19</td>
<td>Notice to Proceed: Feb-20</td>
</tr>
<tr>
<td>Design Complete: 100%</td>
<td></td>
<td></td>
<td>Est NTP: Feb-20</td>
<td>Complete: Jun-20</td>
</tr>
<tr>
<td>Bid Number: 605381</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Complete Streets: TBD
### Neighborhood Rehabilitation Program: Fiscal year 2020

<table>
<thead>
<tr>
<th>Task</th>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>138</td>
<td>175-UFT</td>
<td>$1,000,000.00</td>
<td>11/14/2019</td>
<td>06/30/2025</td>
</tr>
</tbody>
</table>

**Scope Name:** Residential Streets Pavement Reconstruction #103

**Description:**

<table>
<thead>
<tr>
<th>Status</th>
<th>In Design</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design PM:</td>
<td>Weijian Zhang</td>
</tr>
<tr>
<td>Design Firm:</td>
<td></td>
</tr>
<tr>
<td>Design Complete:</td>
<td>85%</td>
</tr>
<tr>
<td>Bid Complete:</td>
<td></td>
</tr>
<tr>
<td>Bid Number:</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Construction PM:</th>
<th>CCPW</th>
</tr>
</thead>
<tbody>
<tr>
<td>EAC Date:</td>
<td>Sep-20</td>
</tr>
<tr>
<td>Est Advertise:</td>
<td>Oct-20</td>
</tr>
<tr>
<td>Est Open:</td>
<td>Nov-20</td>
</tr>
<tr>
<td>Est NTP:</td>
<td>Jan-21</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Advertise Date:</th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>Open:</td>
<td></td>
</tr>
<tr>
<td>Notice to Proceed:</td>
<td></td>
</tr>
<tr>
<td>Complete:</td>
<td></td>
</tr>
</tbody>
</table>

Complete Streets: TBD
### Pecos Road, Owens Avenue to Alexander Road Rehabilitation

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>024N-MVFT</td>
<td>$235,000.00</td>
<td>02/18/2018</td>
<td>06/30/2023</td>
</tr>
</tbody>
</table>

**Description:**
Pecos Road, Owens Avenue to Alexander Road Rehabilitation

**Status:** Construction  
**Design PM:** Spring Dineen  
**Design Firm:** GCW, Inc.  
**Design Complete:** 100%  
**Bid Number:** 605468

**Construction PM:** Lynette Ronzone  
**Contractor:** Las Vegas Paving Corporation  
**Bid Complete:** 50

**EAC Date:** Sep-18  
**Advertise Date:** Oct-19  
**Est Advertise:** Oct-19  
**Est Open:** Nov-19  
**Est NTP:** Jan-20  
**Open:** Dec-19  
**Notice to Proceed:** Mar-20  
**Complete:** TBD

Complete Streets: TBD

---

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>024P-FTI2</td>
<td>$9,400,000.00</td>
<td>11/14/2019</td>
<td>06/30/2023</td>
</tr>
</tbody>
</table>

**Description:**
Pecos Road, Owens Avenue to Alexander Road Rehabilitation

**Status:** Construction  
**Design PM:** Spring Dineen  
**Design Firm:** GCW, Inc.  
**Design Complete:** 100%  
**Bid Number:** 605468

**Construction PM:** Lynette Ronzone  
**Contractor:** Las Vegas Paving Corporation  
**Bid Complete:** 50

**EAC Date:** Sep-18  
**Advertise Date:** Oct-19  
**Est Advertise:** Oct-19  
**Est Open:** Nov-19  
**Est NTP:** Jan-20  
**Open:** Dec-19  
**Notice to Proceed:** Mar-20  
**Complete:** TBD

Complete Streets: TBD
### Rainbow Boulevard, Erie Avenue to Blue Diamond Road

<table>
<thead>
<tr>
<th>155</th>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>010N-FTI</td>
<td>$4,200,000.00</td>
<td>12/12/2019</td>
<td>06/30/2025</td>
<td></td>
</tr>
</tbody>
</table>

Scope Name: Rainbow Boulevard, Cactus Avenue to Blue Diamond Road

Description:

Improvements to Rainbow Boulevard, Cactus Avenue to Blue Diamond Road

**Status:** Complete  
**Design PM:** Mona Stammetti  
**Design Firm:** VTN Nevada  
**Design Complete:** 100%  
**Bid Number:** 603846

**Construction PM:** Luis Lavayen  
**Contractor:** Aggregate Industries SWR Inc.  
**Design Complete:** 100%  
**Bid Complete:** 100  
**EAC Date:** Jul-15  
**Advertise Date:** Oct-15  
**Open:** Apr-16  
**Notice to Proceed:** Sep-16  
**Complete:** Apr-17

Complete Streets: NA

### Russell Road, Las Vegas Beltway to Rainbow Boulevard

<table>
<thead>
<tr>
<th>3</th>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>008S</td>
<td>$21,500,000.00</td>
<td>07/11/2002</td>
<td>06/30/2022</td>
<td></td>
</tr>
</tbody>
</table>

Scope Name: Russell Road, Cimarron Road to Rainbow Boulevard

Description:

Full improvements to Russell Road, Cimarron to Rainbow Boulevard

**Status:** In Purchasing  
**Design PM:** Louise Steeps  
**Design Firm:** HDR Engineering, Inc.  
**Design Complete:** 100%  
**Bid Number:** 605536

**Construction PM:** Jimmy Floyd  
**Contractor:** Target Construction, Inc.  
**Bid Complete:**  
**EAC Date:** May-19  
**Advertise Date:** Dec-19  
**Open:** Feb-20  
**Notice to Proceed:**  
**Complete:**

Complete Streets: Sidewalk and streetlights
### Sloan Lane, Vegas Valley Drive to Ruby Creek Drive

**Description:** Sloan Lane, Vegas Valley Drive to Ruby Creek Drive

<table>
<thead>
<tr>
<th>Description:</th>
<th>Construction PM:</th>
<th>EAC Date:</th>
<th>Advertise Date:</th>
</tr>
</thead>
<tbody>
<tr>
<td>Status: In Design</td>
<td>Louise Steeps</td>
<td>Sep-20</td>
<td>Open:</td>
</tr>
<tr>
<td>Design PM:</td>
<td>Ty Lin</td>
<td>Est Advertise: Nov-20</td>
<td>Notice to Proceed:</td>
</tr>
<tr>
<td>Design Firm:</td>
<td>Ty Lin</td>
<td>Est Open: Dec-20</td>
<td></td>
</tr>
<tr>
<td>Design Complete: 60%</td>
<td></td>
<td>Est NTP: Feb-21</td>
<td></td>
</tr>
<tr>
<td>Bid Number:</td>
<td>?</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Complete Streets: TBD

### Traffic Safety Improvements Package No. 102

**Description:** Traffic Signal Systems at Various Locations No. 102

<table>
<thead>
<tr>
<th>Description:</th>
<th>Construction PM:</th>
<th>EAC Date:</th>
<th>Advertise Date:</th>
</tr>
</thead>
<tbody>
<tr>
<td>Status: Complete</td>
<td>Jimmy Benoit</td>
<td>May-19</td>
<td>Open:</td>
</tr>
<tr>
<td>Design PM:</td>
<td>Louis Berger Group</td>
<td>Est Advertise: Nov-19</td>
<td>Notice to Proceed:</td>
</tr>
<tr>
<td>Design Firm:</td>
<td>Louis Berger Group</td>
<td>Est Open: Dec-19</td>
<td></td>
</tr>
<tr>
<td>Design Complete: 60%</td>
<td></td>
<td>Est NTP: Feb-20</td>
<td></td>
</tr>
<tr>
<td>Bid:</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Complete Streets: NA
### Traffic Signal Improvements Program - Fiscal Year 2019

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>211B2-MVFT</td>
<td>$7,000,000.00</td>
<td>10/11/2018</td>
<td>06/30/2023</td>
</tr>
</tbody>
</table>

**Scope Name:** Traffic Signal Improvement Program - 2019

**Description:**
Construction of improvements of new traffic signals systems at the following intersections: Buffalo Drive and Sunset Road; Hollywood Boulevard and Sahara Avenue; and Grand Canyon Drive and Russell Road.

**Status:** Sub Complete
**Design PM:** Asami Ototani
**Design Firm:** GCW, Inc.
**Design Complete:** 100%
**Bid Number:** 605087

**Construction PM:** Blair Lecker
**Contractor:** Tand, Inc.
**Bid Complete:** 95

**EAC Date:**
**Est Advertise:**
**Est Open:**
**Est NTP:**
**Advertise Date:** Dec-18
**Open:** Jan-19
**Notice to Proceed:** Jul-19
**Complete:** Feb-20

Complete Streets: NA

### Traffic Signal Systems at Various Locations No.102

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>223K-FTI2</td>
<td>$7,000,000.00</td>
<td>01/09/2020</td>
<td>06/30/2025</td>
</tr>
</tbody>
</table>

**Scope Name:** Traffic Safety Improvements Package

**Description:**
Installation of traffic signals. Buffalo Dr. & Robindale Rd., Torrey Pines Dr. & Windmill Ln., and Badura Ave. & Rainbow Blvd.

**Status:** Construction
**Design PM:** Jimmy Benoit
**Design Firm:** WSP
**Design Complete:** 100%
**Bid Number:** 605535

**Construction PM:** Jimmy Floyd
**Contractor:** CG&B Enterprises, Inc.
**Bid Complete:** 0

**EAC Date:**
**Est Advertise:**
**Est Open:**
**Est NTP:**
**Advertise Date:** Dec-19
**Open:** Jan-20
**Notice to Proceed:**
**Complete:**
### Tropical, Durango to CC215

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>188C-FTI2</td>
<td>$1,700,000.00</td>
<td>09/12/2019</td>
<td>06/30/2024</td>
</tr>
</tbody>
</table>

**Description:**
Tropical Parkway, Western CC215 Bruce Woodbury Beltway to Durango Drive

- **Status:** In Design
- **Design PM:** Mona Stammetti
- **Design Firm:** Parsons Brinckerhoff, Inc.
- **Design Complete:** 0%
- **Bid Number:**
- **Bid Complete:** 0%
- **EAC Date:**
- **Est Advertise:**
- **Est Open:**
- **Est NTP:**
- **Est Complete:**
- **Construction PM:**
- **Contractor:**
- **Advertise Date:**
- **Open:**
- **Notice to Proceed:**
- **Complete:**

### WARM SPRINGS ROAD

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>046L-FTI2</td>
<td>$1,000,000.00</td>
<td>02/13/2020</td>
<td>06/30/2025</td>
</tr>
</tbody>
</table>

**Complete Streets:**

---

Page 22 of 22
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: 3rd Street, Fremont to Charleston

DESCRIPTION: Design and construct new complete street improvements along 3rd Street within Downtown Las Vegas.

Inter-local Project No.: 198A Agreement #: 

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>March 2016</td>
<td>Aug 2018</td>
<td>100</td>
</tr>
<tr>
<td>ROW Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction</td>
<td>March 18, 2019</td>
<td>August 2020</td>
<td>100</td>
</tr>
</tbody>
</table>

CONSULTANT: VTN

CONTRACTOR: Las Vegas Paving

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
NTP for Ph 2 was given on March 18, 2019. Contractor is installing sidewalk, pavers, and street lights from Hoover to Garces. Phase 1 opened bids on April 30, 2020.

WORK TO BE COMPLETED DURING NEXT MONTH:
Continue construction for Ph 2. Postpone Phase 1 construction until adequate funding is secured.

PROJECT MANAGER: Anita Marquez

PHONE: 229-6264
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: 6th Street - Bridger to Stewart

DESCRIPTION: Design and construct complete street improvements including widened sidewalks, street trees, enhanced lighting, bicycle lanes and other appurtenances along 6th Street between Bridger and Stewart.

Inter-local Project No.: 179AFTI Agreement #:

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>July 23, 2014</td>
<td>Aug 2018</td>
<td>100</td>
</tr>
<tr>
<td>ROW Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids</td>
<td>March 18, 2019</td>
<td>Sept 2020</td>
<td>80</td>
</tr>
<tr>
<td>Construction</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: Poggemeyer Design Group

CONTRACTOR: Las Vegas Paving

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
NTP was issued March 18, 2019. Focusing on the blocks between Fremont and Ogden.

WORK TO BE COMPLETED DURING NEXT MONTH:
Continue construction.

PROJECT MANAGER: Dennis Moyer

PHONE: 229-6018

CLV Project No: 6THFRI
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: 7th Street, Bridger Ave to Stewart Ave

DESCRIPTION: Design and construct complete street improvements including widened sidewalks, street trees, enhanced lighting, bicycle lanes and other appurtenances along 7th Street between Bridger and Stewart.

Inter-local Project No.: 204AFTI Agreement #: 

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>April 2018</td>
<td>August 2020</td>
<td>95</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: SHG

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Working on final plans submittal.

WORK TO BE COMPLETED DURING NEXT MONTH:
Finalize plans and await funding.

PROJECT MANAGER: Randy McConnell
CLV Project No: 7THFRI
PHONE: 229-2186
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: Alexander Drive Overpass at US95

DESCRIPTION: Design to widen the existing overpass at Alexander Road over US95 between Tenaya Dr and Rainbow Blvd.

CONSULTANT: Jacobs

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Consultant is working on 90% design plans.

WORK TO BE COMPLETED DURING NEXT MONTH:
Complete 90% plans and then hold for funding.

PROJECT MANAGER: Anita Marquez
PHONE: 229-6264

CLV Project No: ALEXOVER
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: Alexander Road, Rancho Dr to Decatur Blvd

DESCRIPTION: Project includes the construction of new pavement, curb, gutter, 100-year storm drain and widened sidewalks, ADA accessibility, bike lanes, streetlights, etc.

Inter-local Project No.: 123F-M Agreement #: 

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>October 2019</td>
<td>December 2020</td>
<td>70</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: Stanley

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Consultant is working on 70% plans submittal.

WORK TO BE COMPLETED DURING NEXT MONTH:
Submit 70% plans for CLV review on June 2, 2020.

PROJECT MANAGER: Dennis Moyer
PHONE: 229-6018

CLV Project No: ALXRADEC
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: Arterial Reconstruction FY2019 - Package 7

DESCRIPTION: Design and construct arterial roadway reconstruction projects throughout the City of Las Vegas. Projects to include ADA upgrades, surface drainage, traffic capacity, traffic delineation, and pavement maintenance.

Inter-local Project No.: 135AB3- Agreement #:

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design:</td>
<td>May 2019</td>
<td>February 2020</td>
<td>100</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td>February 2020</td>
<td>October 2020</td>
<td>60</td>
</tr>
</tbody>
</table>

CONSULTANT: SHG

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Contractor completed concrete repairs and ADA ramp upgrades. Working on pavement overlays.

WORK TO BE COMPLETED DURING NEXT MONTH:
Complete overlays.

PROJECT MANAGER: Matthew Meyer
PHONE: 229-1688

CLV Project No: ART2019
ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: Arterial Reconstruction Program - Package 6

DESCRIPTION: Design and construct arterial roadway reconstruction projects throughout the City of Las Vegas. Projects to include ADA upgrades, surface drainage, traffic capacity, traffic delineation, and pavement maintenance.

Inter-local Project No.: 135ZFTI Agreement #:

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>January 2018</td>
<td>August 2018</td>
<td>100</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td>Sept 2018</td>
<td>March 2020</td>
<td>98</td>
</tr>
</tbody>
</table>

CONSULTANT: Slater Hanifan

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
All work completed.

WORK TO BE COMPLETED DURING NEXT MONTH:
Close out project.

PROJECT MANAGER: Michael Mann

PHONE: 376-1927

CLV Project No: ARTRECONPKG6
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

PROJECT: Arterial Reconstruction Program FY20 - Package 8

DESCRIPTION: Design and construct arterial roadway reconstruction projects throughout the City of Las Vegas. Projects to include ADA upgrades, surface drainage, traffic capacity, traffic delineation, and pavement maintenance.

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design:</td>
<td>December 2019</td>
<td>June 2020</td>
<td>90</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
<td>5</td>
</tr>
</tbody>
</table>

CONSULTANT: SHG

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Completing overlay design drawings and start concrete repairs.

WORK TO BE COMPLETED DURING NEXT MONTH:
Begin overlays.

PROJECT MANAGER: Greg McDermott
PHONE: 229-2143

CLV Project No: ARTPKG8
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: Bearden Realignment, Shadow to Desert

DESCRIPTION: Design and construct complete street improvements for the realigned Bearden Drive between Shadow Lane and Desert Lane

Inter-local Project No.: 195A Agreement #: 

<table>
<thead>
<tr>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design:</td>
<td>November 2016</td>
<td>Oct 2017</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td>November 2016</td>
<td>Nov 30, 2017</td>
</tr>
<tr>
<td>Construction:</td>
<td>February 2018</td>
<td>April 2019</td>
</tr>
</tbody>
</table>

CONSULTANT: Horrocks Engineers

CONTRACTOR: Las Vegas Paving

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Construction complete, closing out project.

WORK TO BE COMPLETED DURING NEXT MONTH:
Close out project.

PROJECT MANAGER: Lorrie Dunford CLV Project No: BEARDEN
PHONE: 229-6738
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: Boulder Avenue, 1st Street to Art Way

DESCRIPTION: Complete street improvements to include reconstructing the existing pavement, improving the existing intersections, removing the angled parking, sidewalk widening, utility relocation, ITS upgrades, ADA upgrades, street trees, and enhanced lighting.

Inter-local Project No.: 219A-FT Agreement #: 

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td></td>
<td>November 2020</td>
<td>70</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td>January 2021</td>
<td>January 2022</td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: Horrocks

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Consultant is working towards 90% design.

WORK TO BE COMPLETED DURING NEXT MONTH:
Submit 90% design package for CLV review.

PROJECT MANAGER: Nicole Melton
PHONE: 229-6691

CLV Project No: BOULDER
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: Bradley Road, Whispering Sands to Grand Teton

DESCRIPTION: Half street improvements including pavement, curb, gutter, sidewalk, streetlights, bicycle lanes between Whispering Sands and Grand Teton.

Inter-local Project No.: 225A-FT Agreement #: 

<table>
<thead>
<tr>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design:</td>
<td>October 2019</td>
<td>100</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td>Nov 4, 2019</td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td>March 2020</td>
<td>September 2020</td>
</tr>
</tbody>
</table>

CONSULTANT: CLV
CONTRACTOR: TAND

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Contractor working on sidewalk and pavement improvements.

WORK TO BE COMPLETED DURING NEXT MONTH:
Continue with construction.

PROJECT MANAGER: Lyle Wilcox
PHONE: 229-6574

CLV Project No: BRADLEY
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: Buffalo Drive Improvements, Charleston to Sahara

DESCRIPTION: Intersection improvements at Buffalo/Charleston and Buffalo/Sahara, reconfigure Buffalo to allow for complete street improvements.

Inter-local Project No.: 071G Agreement #: 

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td></td>
<td>December 2020</td>
<td>60</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td>February 2021</td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: Atkins

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Currently working on the design of NVE relocations at the Charleston/Buffalo intersection to accommodate bus turnouts. Working on property appraisals.

WORK TO BE COMPLETED DURING NEXT MONTH:
Continue with design and start acquisitions.

PROJECT MANAGER: Dennis Moyer

PHONE: 229-6018
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: Bus Shelter Acquisitions

DESCRIPTION: Design and acquire bus shelter pad areas for future bus shelter relocations throughout the City of Las Vegas

Inter-local Project No.: 146K Agreement #:  

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>June 2014</td>
<td>May 2020</td>
<td>100</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: Kimley Horn

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Legal Descriptions have been obtained for all of the 74 sites. Have acquired all sites.

WORK TO BE COMPLETED DURING NEXT MONTH:
Close out projects.

PROJECT MANAGER: Dennis Moyer

PHONE: 229-6018

CLV Project No: BUSSHELT
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: California Street, Commerce Street to 3rd Street

DESCRIPTION: Complete street improvements including new pavement, curb, gutter, widened sidewalks, ADA ramps, curb extensions, enhanced streetlights, street trees, and bicycle lanes where feasible.

INTER-LOCAL PROJECT NO.: 212A-FT AGREEMENT #: 

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>DESIGN</td>
<td>September 2018</td>
<td>September 2020</td>
<td>90</td>
</tr>
<tr>
<td>ROW CLEARANCE</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ENVIRONMENTAL CLEARANCE</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>OPEN BIDS</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CONSTRUCTION</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: PEC

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Received 90% plans submittal and routed for internal review.

WORK TO BE COMPLETED DURING NEXT MONTH:
Complete 90% plans review.

PROJECT MANAGER: Lyle Wilcox
PHONE: 229-6574

CLV PROJECT NO: CALIFORNIA
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: Casino Center Boulevard, Colorado Avenue to Wyoming Avenue

DESCRIPTION: Complete Street improvements on Casino Center Blvd between Colorado and Wyoming. Improvements may include widened sidewalks, bicycle lanes, street trees, intersection improvements and pavement rehabilitation.

Inter-local Project No.: 214A-M Agreement #:

<table>
<thead>
<tr>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design: October 2019</td>
<td>October 2020</td>
<td>90</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: Parsons

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Received the 90% plans and spec. Routed 90% plans for CLV review.

WORK TO BE COMPLETED DURING NEXT MONTH:
Review 90% plans.

PROJECT MANAGER: Lyle Wilcox
CLV Project No: CasinoCtr
PHONE: 229-6574
PROJECT: CC215 Beltway Trail: Centennial Pkwy to Decatur Blvd

DESCRIPTION: Matching funds for the CC215 Beltway Trail between Centennial Pkwy and Decatur Blvd. CLV received CMAQ funding to design and construct the trail within the city.

Inter-local Project No.: 215A   Agreement #: 

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design:</td>
<td>December 2017</td>
<td>July 2019</td>
<td>100</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td>Sept 12, 2019</td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td>December 2019</td>
<td>July 2020</td>
<td>50</td>
</tr>
</tbody>
</table>

CONSULTANT: GCW

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Project was broken out into 3 segments (A, B, & C). Segment A is at 60% construction. Segment B will be constructed by NDOT as a part of the Centennial Bowl Interchange Improvements which is bidding. Segment C completing R/W acquisitions.

WORK TO BE COMPLETED DURING NEXT MONTH:
Continue with construction on Segment A. Continue with design for Segments B & C.
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: Centennial/Sky Pointe at US95

DESCRIPTION: Design improvements for local access within the system interchange at US 95 and CC 215. Improvements include elevated ramps, sidewalks, L-curbs, paving, improved street lighting, drainage facilities, and traffic signal systems as warranted. The improve

Inter-local Project No.: 170A-S    Agreement #: 

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>Jul 2010</td>
<td>March 2020</td>
<td>100</td>
</tr>
<tr>
<td>ROW Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction</td>
<td>Oct 2020</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: HDR (contract admin. by NDOT)

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
NDOT is working on the design for the local access roadways within the system interchange as a part of Package 3D/E. Project was advertised on May 28, 2020.

WORK TO BE COMPLETED DURING NEXT MONTH:
NDOT to review bids.

PROJECT MANAGER: Greg McDermott

PHONE: 229-2143

CLV Project No: CENSKYUS95
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: Charleston Blvd - Rancho Dr to MLK Blvd

DESCRIPTION: The project includes sidewalk widening with amenities along Charleston Blvd between Rancho Drive and Martin L. King Blvd.

Inter-local Project No.: 009M-F Agreement #: 

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>April 2016</td>
<td>November 2020</td>
<td>90</td>
</tr>
<tr>
<td>ROW Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction</td>
<td>February 2021</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: HDR

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Working on land appraisals and acquisitions. Over half of the acquisitions are negotiated. Working to 100% design.

WORK TO BE COMPLETED DURING NEXT MONTH:
Complete acquisitions and design drawings.

PROJECT MANAGER: Gina Venglass
PHONE: 229-6790

CLV Project No: CHARRCHOMLK
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: Charleston Blvd/Durango Dr Intersection Improvements

DESCRIPTION: Design and construct intersection improvements including traffic signal modifications, bus turnouts, dual left turns, dedicated right turn lanes, ADA upgrades, median and streetlight modifications, and restriping. Primary funding is CMAQ.

Inter-local Project No.: 009P-M Agreement #: 

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design:</td>
<td></td>
<td>October 2019</td>
<td>100</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td>March 2020</td>
<td>September 2020</td>
<td>0</td>
</tr>
</tbody>
</table>

CONSULTANT: CLV In House

CONTRACTOR: Muller Construction

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Project was awarded to Muller Construction. Contractor was given material NTP for signal poles. Start construction once poles are secured.

WORK TO BE COMPLETED DURING NEXT MONTH:
Begin construction.

PROJECT MANAGER: Jeremy Leavitt
PHONE: 229-6278

CLV Project No:
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: Charleston/Lamb Intersection Improvements

DESCRIPTION: Construct traffic capacity improvements at intersection of Charleston and Lamb.

<table>
<thead>
<tr>
<th>Inter-local Project No.: 054 M</th>
<th>Agreement #: 484</th>
<th>$3,230,000.00</th>
</tr>
</thead>
</table>

<table>
<thead>
<tr>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design:</td>
<td>Dec 2010</td>
<td>July 2019</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td>Sept 24, 2019</td>
</tr>
<tr>
<td>Construction:</td>
<td>February 2020</td>
<td>December 2020</td>
</tr>
</tbody>
</table>

CONSULTANT: Orth-Rodgers

CONTRACTOR: Las Vegas Paving

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
NTP was February 24, 2020. Working on utility relocations.

WORK TO BE COMPLETED DURING NEXT MONTH:
Continue with construction.

PROJECT MANAGER: Jeremy Leavitt

PHONE: 229-6278

CLV Project No: CHASLAMBINTI
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

PROJECT: Cimarron Road Pedestrian/Bicycle Bridge

DESCRIPTION: A new pedestrian/bicycle bridge in Cimarron alignment over Summerlin Pkwy to connect to the Bonanza Trail. Project is funded with CMAQ funds and matching funds from RTC.

Inter-local Project No.: 190F  Agreement #: 

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>Jan 2016</td>
<td>November 2018</td>
<td>100</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td>April 15, 2019</td>
<td>April 2020</td>
<td>100</td>
</tr>
</tbody>
</table>

CONSULTANT: Poggemeyer

CONTRACTOR: ACC Southwest

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Construction is substantially complete and open to the public.

WORK TO BE COMPLETED DURING NEXT MONTH:
Process change orders for guard rail.

PROJECT MANAGER: Gina Venglass
PHONE: 229-6790

CLV Project No: CIMBRIDGE
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: City of Las Vegas Downtown ITS and Traffic Signal Upgrades

DESCRIPTION: A study to analyze the infrastructure needs within the Downtown Innovation District to develop Smart City technologies.

Inter-local Project No.: 144BB Agreement #:

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>October 2017</td>
<td>January 2020</td>
<td>90</td>
</tr>
<tr>
<td>ROW Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: Kimley Horn

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Consultant is finalizing draft master plan study.

WORK TO BE COMPLETED DURING NEXT MONTH:
Complete study by end of the year.

PROJECT MANAGER: Joanna Wadsworth

PHONE: 229-2214
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: City Parkway Improvements, Grand Central to Bonanza

DESCRIPTION: The project is to reconstruct City Parkway to 4 lanes with bicycle lanes and enhanced sidewalk between Grand Central Parkway and Bonanza Road.

Inter-local Project No.: 145B-FT Agreement #:

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>Feb 2018</td>
<td>Dec 2020</td>
<td>15</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td>April 2021</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: JACOBS

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Project is on hold due to NDOT's Downtown Access Project conflicts.

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: Randy McConnell

PHONE: 229-2186

CLV Project No: CITYPKWY
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: Citywide Bottleneck Intersection Improvements: Ann Rd at Centennial Center Blvd

DESCRIPTION: The improvements will include 30% design of an additional westbound right-turn lane and southbound left-turn lane, sign improvements and traffic signal system modifications at the Ann Road and Centennial Center Boulevard intersection.

Inter-local Project No.: 218B-FT Agreement #:

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>June 2019</td>
<td>February 2020</td>
<td>30</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: GCW

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
CLV reviewing 30% design.

WORK TO BE COMPLETED DURING NEXT MONTH:
Finalize 30% design and meet with NDOT to discuss improvements.

PROJECT MANAGER: Lucien Peat

CLV Project No: ANNUS95

PHONE: 229-6145
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: Citywide Bottleneck Intersection Improvements: Decatur Blvd at US95

DESCRIPTION: The improvements will include modifications to the southbound US95 off-ramp to southbound Decatur Boulevard and the northbound Decatur Boulevard to northbound US95 movements, along with extending a 4th southbound lane to Meadows Lane.

Inter-local Project No.: 218A-FT Agreement #:

<table>
<thead>
<tr>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design:</td>
<td>October 2019</td>
<td>June 2020</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: CA Group

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Project kick-off meeting was October 14, 2019. Collecting traffic counts and utility data.

WORK TO BE COMPLETED DURING NEXT MONTH:
Begin design alternatives.

PROJECT MANAGER: Christina Karanikolas
PHONE: 229-1089

CLV Project No: DECUS95
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: Citywide Bottleneck Intersection Improvements: Nellis Blvd at Charleston Blvd

DESCRIPTION: The improvements include the 30% design of a new dedicated southbound right turn lane at Charleston Boulevard.

Inter-local Project No.: 218C-FT Agreement #:

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>March 2019</td>
<td>September 2019</td>
<td>30</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: GCW

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Consultant completed 30% design for turn lane.

WORK TO BE COMPLETED DURING NEXT MONTH:
Will coordinate improvements with NDOT's Nellis Blvd 3R project.

PROJECT MANAGER: Eric Meyer
PHONE: 229-6033

CLV Project No: NELLISCHAR
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: Citywide Bus Turnouts

DESCRIPTION: Design and construct 6-7 bus turnout improvements on high volume arterial roadways throughout the City to mitigate congestion and improve safety.

Inter-local Project No.: 146R-M Agreement #: 

<table>
<thead>
<tr>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design:</td>
<td>January 2020</td>
<td>January 2021</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: CA Group
CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Scoping meeting with consultant was January 28, 2020.

WORK TO BE COMPLETED DURING NEXT MONTH:
Finalize contract and start design.

PROJECT MANAGER: Sean Robinson
PHONE: 229-2199

CLV Project No: BUSTRNOUTS
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: Citywide Traffic Engineering Design Services

DESCRIPTION: Project includes traffic signals, improvements, pedestrian safety, safe routes to school, traffic studies, ITS, transportation innovation, sidewalk infill, complete streets, roundabouts, lighting analysis, and preliminary analysis and design.

Inter-local Project No.: 228A-M Agreement #:

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>August 2019</td>
<td>June 2021</td>
<td>5</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: LBG & GCW

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
LBG working on task order to study alternatives for the Pecos/I-515 interchange. GCW working on design drawings for the Nellis SB Right Turn Lane.

WORK TO BE COMPLETED DURING NEXT MONTH:
Continue with current tasks.

PROJECT MANAGER: Greg McDermott
PHONE: 229-2143

CLV Project No: CITYTRAFFC
REGIONAL TRANSPORTATION COMMISSION  
PROJECT STATUS REPORT  

ENTITY: City of Las Vegas  
DATE PREPARED: 7/6/2020  

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020  

PROJECT: Colorado Avenue, Commerce to 4th  
DESCRIPTION: The project includes rehabilitating the existing pavement, improving the existing intersections, sidewalk widening, streetlights, and bicycle lanes where feasible.  

Inter-local Project No.: 227A-FT Agreement #:  

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design:</td>
<td>October 2019</td>
<td>October 2020</td>
<td>10</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: PEC  
CONTRACTOR:  

DELAYS OR PROBLEM AREAS:  

WORK COMPLETED DURING THE CURRENT MONTH:  
Held regular progress meeting on January 21, 2020. Collecting utility and survey data.  

WORK TO BE COMPLETED DURING NEXT MONTH:  
Continue with design.  

PROJECT MANAGER: Lyle Wilcox  
PHONE: 229-6574  

CLV Project No: COLORADO
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: Coolidge Avenue - Main Street to 4th Street

DESCRIPTION: Design and construct complete street improvements including widened sidewalks, street trees, enhanced lighting, bicycle lanes and other appurtenances along Coolidge Avenue between Main Street and 4th Street.

Inter-local Project No.: 181AFTI Agreement #: 

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>July 23, 2014</td>
<td>June 2018</td>
<td>100</td>
</tr>
<tr>
<td>ROW Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction</td>
<td>January 2019</td>
<td>November 2019</td>
<td>100</td>
</tr>
</tbody>
</table>

CONSULTANT: Slater Hanifan Group

CONTRACTOR: Las Vegas Paving

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Final walk through held on November 21, 2019.

WORK TO BE COMPLETED DURING NEXT MONTH:
Closing out project.

PROJECT MANAGER: Dennis Moyer
PHONE: 229-6018

CLV Project No: COOLIDGEFRI
The Downtown Pedestrian and Bicycle Improvement project will provide new bicycle lanes, pedestrian improvements and enhancements within Downtown that lead into the newly constructed Bonneville Transportation Center.

Start Date | Complete Date | % Complete
--- | --- | ---
Design: Apr 2011 | March 2019 | 100
ROW Clearance: | |
Environmental Clearance: | |
Open Bids: | |
Construction: | |

WORK COMPLETED DURING THE CURRENT MONTH:
Completed design for 3rd Street Improvements.

WORK TO BE COMPLETED DURING NEXT MONTH:
Close out project.
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: Downtown Pedestrian Safety Program Phase 1

DESCRIPTION: Project to enhance safety and walkability and upgrade motorist awareness to high pedestrian conflict points in downtown area. Phase 1 of the program will include improvements near Fremont Street Experience.

Inter-local Project No.: 178L-M Agreement #: 

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>April 2020</td>
<td></td>
<td>100</td>
</tr>
<tr>
<td>ROW Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction</td>
<td>August 2020</td>
<td>August 2021</td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: KHA

CONTRACTOR: 

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Project is currently advertising.

WORK TO BE COMPLETED DURING NEXT MONTH:
Open bids.

PROJECT MANAGER: Eric Meyer

PHONE: 229-6033

CLV Project No: DWNTWNPED
REgional Transportation Commission
Project Status Report

Entity: City of Las Vegas

Date Prepared: 7/6/2020

Review Period From: 6/1/2020 To: 6/30/2020

Project: Downtown Vehicle & Pedestrian Safety Streetlight Improvements

Description: Project is to increase safety and mobility of the downtown area by replacing existing street lights with a dual arm configuration for more effective lighting and better visibility for pedestrians and driving motorists.

Inter-local Project No.: 178K-F Agreement #:

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td></td>
<td>April 2020</td>
<td>100</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td>August 2020</td>
<td>February 2021</td>
<td></td>
</tr>
</tbody>
</table>

Consultant: CLV (in house)

Contractor:

Delays or Problem Areas:

Work Completed During the Current Month:

Project is currently advertising for construction.

Work to be Completed During Next Month:

Open Bids.

Project Manager: Lorrie Linnert

Phone: 229-6738

CLV Project No: DWNTWNLGHTS
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: Fremont Street; Las Vegas Blvd to Eastern Ave

DESCRIPTION: Multi-Modal Improvements on Fremont Street to accommodate the high volume of pedestrian traffic. Improvements include street trees, landscaping, widened sidewalks, etc.

Inter-local Project No.: 208A-FT Agreement #:

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>May 2018</td>
<td>May 2019</td>
<td>100</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td>October 7, 2019</td>
<td>September 2020</td>
<td>20</td>
</tr>
</tbody>
</table>

CONSULTANT: CA Group

CONTRACTOR: Las Vegas Paving

DELAYS OR PROBLEM AREAS: 

WORK COMPLETED DURING THE CURRENT MONTH:
Contractor started work on October 7th. Sanitary sewer and storm drain work completed. Sidewalks and driveways being installed.

WORK TO BE COMPLETED DURING NEXT MONTH:
Continue with construction.

PROJECT MANAGER: Randy McConnell
PHONE: 229-2186

CLV Project No: FREMONT
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY:  City of Las Vegas

DATE PREPARED:  7/6/2020

REVIEW PERIOD FROM:  6/1/2020  TO:  6/30/2020

PROJECT:  GOMED Project

DESCRIPTION:  The GOMED project was awarded the 2018 BUILD Grant. The project will leverage technology and infrastructure to address safety, quality of life, partnership and increased mobility within the LV Medical District.

Consultant working grant agreement and concept of operations.

Continue with grant.

WORK TO BE COMPLETED DURING NEXT MONTH:

Consultant working grant agreement and concept of operations.

Delays or Problem Areas:

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>April 2019</td>
<td>April 2020</td>
<td>30</td>
</tr>
<tr>
<td>ROW Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT:  Cambridge Systematics

CONTRACTOR:  

PROJECT MANAGER:  Joanna Wadsworth

PHONE:  229-2214

CLV Project No:  GOMED
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

PROJECT: Grand Teton Overpass at US-95

DESCRIPTION: Design and construct a new overpass at Grand Teton Drive over US95.

Inter-local Project No.: 128D  Agreement #: 

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>August 2017</td>
<td>February 2020</td>
<td>99</td>
</tr>
<tr>
<td>ROW Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction</td>
<td>April 2020</td>
<td>April 2021</td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: Poggemeyer

CONTRACTOR: 

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Finalizing plans and specs. Working with NDOT on cooperative agreement and permit for the bridge.

WORK TO BE COMPLETED DURING NEXT MONTH:
Wait for funding prior to advertising.

PROJECT MANAGER: Randy McConnell  CLV Project No: GRDTETON
PHONE: 229-2186
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: Harris Avenue; Bruce Street to Wardelle Street (Safe Routes to School)
DESCRIPTION: Safe route to school improvements along Harris Avenue between Bruce and Wardelle. Project consists of widening pavement installing missing sidewalk, street lighting and new pedestrian crossings.

Inter-local Project No.: 203B-M Agreement #: 

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>April 2018</td>
<td>July 2020</td>
<td>60</td>
</tr>
<tr>
<td>ROW Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: Kimley Horn
CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Received 60% project submittal on January 15, 2020.

WORK TO BE COMPLETED DURING NEXT MONTH:
Review 60% submittal.

PROJECT MANAGER: Gina Venglass
PHONE: 229-6790
CLV Project No: HARRIS
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: Industrial Arterial: Sahara Avenue/Wyoming Avenue

DESCRIPTION: An engineering study to investigate the feasibility of and examine alternatives to widening Industrial Road to provide left turn lanes for southbound traffic at Bridge Lane.

<table>
<thead>
<tr>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design:</td>
<td>September 2019</td>
<td>May 2020</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: GCW

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Consultant working on design alternatives.

WORK TO BE COMPLETED DURING NEXT MONTH:
Submit design alternatives for CLV review.

PROJECT MANAGER: Greg McDermott
PHONE: 229-2143

CLV Project No: INDUSTRIAL
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: Iron Mountain Road, Bradley Rd to Thom Blvd

DESCRIPTION: The improvements include constructing a new roadway, pavement, curb, gutter, and sidewalk, ADA accessibility, streetlights, etc.

Inter-local Project No.: 226A-FT Agreement #:

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>October 2019</td>
<td>October 2020</td>
<td>10</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: Parsons

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Held progress meeting.

WORK TO BE COMPLETED DURING NEXT MONTH:
Continue design on 30% plans.

PROJECT MANAGER: Lyle Wilcox

PHONE: 229-6574

CLV Project No: IRONMTN
REGIONAL TRANSPORTATION COMMISSION  
PROJECT STATUS REPORT  

ENTITY: City of Las Vegas  

DATE PREPARED: 7/6/2020  

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020  

PROJECT: Jackson Avenue: H Street to C Street  

DESCRIPTION: Complete street improvements including new pavement, curb, gutter, widened sidewalks, ADA ramps, curb extensions, enhanced streetlights, street trees, and bicycle lanes where feasible.  

Inter-local Project No.: 176G-F Agreement #:  

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>March 2019</td>
<td>August 2020</td>
<td>30</td>
</tr>
<tr>
<td>ROW Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: Wood Rodgers  

CONTRACTOR:  

DELAYS OR PROBLEM AREAS:  

WORK COMPLETED DURING THE CURRENT MONTH:  
Consultant completed alternative street sections for CLV review. Held neighborhood meeting on September 16, 2019.  

WORK TO BE COMPLETED DURING NEXT MONTH:  
Select a preferred alternative for the roadway design.  

PROJECT MANAGER: Randy McConnell  

CLV Project No: JACKSON  

PHONE: 229-2186
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: Lake Mead Boulevard: Simmons St to Losee Rd

DESCRIPTION: Project includes roadway rehabilitation, ADA upgrades, pedestrian and bicycle improvements where feasible. This project is on the border of CLV/CNLV and City of Las Vegas will be administering the project.

Inter-local Project No.: 048L-FT Agreement #: 

<table>
<thead>
<tr>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design: August 2019</td>
<td>February 2021</td>
<td>5</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: HDR

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Consultant is developing roadway alternatives and dry lane criteria for drainage.

WORK TO BE COMPLETED DURING NEXT MONTH:
Present alternatives for City review. Complete 30% design.

PROJECT MANAGER: Anita Marquez
PHONE: 229-6264

CLV Project No: LKMD
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: Las Vegas Blvd, Stewart Ave to Sahara Ave

DESCRIPTION: Project includes reconstruction of Las Vegas Boulevard to better accommodate vehicles, public transit and pedestrians. Much of the existing infrastructure is beyond its service life and needs to be replaced.

Inter-local Project No.: 089G Agreement #: 

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design:</td>
<td>March 2015</td>
<td>January 2020</td>
<td>100</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td>CMAR</td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td>May 2020</td>
<td></td>
<td>3</td>
</tr>
</tbody>
</table>

CONSULTANT: CA Group
CONTRACTOR: LV Paving

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Working on utility relocations, storm drain improvements and median removals.

WORK TO BE COMPLETED DURING NEXT MONTH:
Continue with construction.

PROJECT MANAGER: Gina Venglass
PHONE: 229-6790

CLV Project No: LVBSTEWSAHA
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: Las Vegas Blvd, Stewart to Owens

DESCRIPTION: Project includes reconstruction of Las Vegas Boulevard to add additional lanes to better accommodate vehicles, public transportation and pedestrians to enhance the Cultural Corridor and Scenic Byway.

Inter-local Project No.: 089F-M Agreement #:

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>October 2010</td>
<td>March 2021</td>
<td>50</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
<td>0</td>
</tr>
</tbody>
</table>

CONSULTANT: Louis Berger

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Working on appraisals and acquisitions. Consultant is coordinating utility relocations.

WORK TO BE COMPLETED DURING NEXT MONTH:
Continue to 70% design drawings.

PROJECT MANAGER: Gina Venglass

CLV Project No: LVBLI15OWENS

PHONE: 229-6790
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY:  City of Las Vegas

DATE PREPARED:  7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: Lone Mountain Road Overpass at US95

DESCRIPTION: Design to widen the existing overpass at Lone Mountain Road over US95 between Tenaya Way and Rainbow Blvd.

Inter-local Project No.: 165C-FT Agreement #: 

<table>
<thead>
<tr>
<th>Design</th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>March 2019</td>
<td>March 2020</td>
<td>100</td>
</tr>
</tbody>
</table>

CONSULTANT: GCW

CONTRACTOR: 

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Project to be included in the Centennial Bowl bid package. Currently advertising for bid.

WORK TO BE COMPLETED DURING NEXT MONTH:
Open bids.

PROJECT MANAGER: Randy McConnell  CLV Project No: LNMTNOVER
PHONE: 229-2186
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY:  City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT:  Martin L. King Extension Study

DESCRIPTION:  Planning study to examine the feasibility of extending MLK from Oakey to Desert Inn Road.

Inter-local Project No.: 021C   Agreement #: 

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>October 2016</td>
<td>March 2020</td>
<td>95</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT:  Atkins

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
CCPW asked that the connection at Desert Inn Road be redesigned as to not affect the superarterial. Meeting with Station Casinos and Fisher Brothers to discuss alternatives.

WORK TO BE COMPLETED DURING NEXT MONTH:
Complete study and start 30% design.

PROJECT MANAGER:  Greg McDermott
PHONE:  229-2143

CLV Project No:  MLKEXT
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

PROJECT: MLK, Wyoming Ave to Symphony Park

DESCRIPTION: Provide a north-south connector between Industrial Road and Martin Luther King Boulevard

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

Inter-local Project No.: 021E Agreement #: [blank]

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>Jan 2012</td>
<td>Jan 2015</td>
<td>100</td>
</tr>
<tr>
<td>ROW Clearance</td>
<td>May 2006</td>
<td>May 2016</td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction</td>
<td>Jan 2015</td>
<td>August 2019</td>
<td>100</td>
</tr>
</tbody>
</table>

CONSULTANT: CLV (in house)

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

PROJECT MANAGER: Gina Venglass

PHONE: 229-6790

Project was incorporated into the Project NEON Design-Build project. Ribbon Cutting for Project NEON was held August 8, 2019.

WORK COMPLETED DURING THE CURRENT MONTH:

WORK TO BE COMPLETED DURING NEXT MONTH:

Closing out project.
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: Nellis & Eastern Bus Turnouts

DESCRIPTION: Matching funds for the Nellis & Eastern Bus Turnout project between Charleston & Owens. CLV was awarded CMAQ funds to construct 12 bus turnouts on these busy roadway corridors.

Inter-local Project No.: 146Q Agreement #: 

<table>
<thead>
<tr>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design:</td>
<td>July 2020</td>
<td>60</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td>October 2020</td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: CLV (in house)

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Working on right-of-way acquisitions.

WORK TO BE COMPLETED DURING NEXT MONTH:
Complete design and right-of-way acquisitions.

PROJECT MANAGER: David Morreale
PHONE: 229-6752

CLV Project No: NELLISEASTBUS
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: Ogden Avenue, Main Street to Las Vegas Blvd

DESCRIPTION: Design of Ogden Avenue from Main Street to Las Vegas Boulevard. Other segments of the project include Casino Center Boulevard, 1st Street and 3rd Street.

Inter-local Project No.: 045D Agreement #:  

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design:</td>
<td></td>
<td>November 2020</td>
<td>80</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td>August 2020</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: Atkins

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Phase 1 improvements bidding. Continuing with design of other phases.

WORK TO BE COMPLETED DURING NEXT MONTH:
Open bids. Continue with design of other segments.

PROJECT MANAGER: Lyle Wilcox

PHONE: 229-6574

CLV Project No: OGDEN
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: Pedestrian Bridge at the Intersection of Sahara Ave and Las Vegas Blvd

DESCRIPTION: Design of a pedestrian bridge that will connect to all four corners of the intersection at Sahara Avenue and Las Vegas Boulevard which is a high crash location.

Inter-local Project No.: 222A-FT Agreement 

CONSULTANT: GCW

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Consultant working on predesign submittal.

WORK TO BE COMPLETED DURING NEXT MONTH:
Submit predesign report and alternatives.

PROJECT MANAGER: Randy McConnell
PHONE: 229-2186

CLV Project No: LVBBRIDGE
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: Pinto Lane, Rancho to MLK

DESCRIPTION: Design and construction of full depth pavement, curb and gutter, 10' wide sidewalks, trees, streetlights, undergrounding of overhead facilities on Pinto Lane from Rancho Drive to MLK and traffic signals at Shadow, Tonopah and Rancho with ITS.

Inter-local Project No.: 207AFTI Agreement #: 

<table>
<thead>
<tr>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design: October 2018</td>
<td>March 2020</td>
<td>90</td>
</tr>
</tbody>
</table>

CONSULTANT: VTN

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Received 90% plans and specifications.

WORK TO BE COMPLETED DURING NEXT MONTH:
CLV to review 90% plans submittal.

PROJECT MANAGER: Lyle Wilcox

PHONE: 229-6574

CLV Project No: PINTO
REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY:  City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT:  Rancho Drive Improvements - Bonanza to Rainbow

DESCRIPTION:  Complete preliminary design and Right of Way acquisition for Rancho Drive from US 95 to Ann Road. Phase I is US 95 to Decatur and Phase II is Decatur to Ann

Inter-local Project No.:  037B-Q  Agreement #:  

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design:</td>
<td>July 2011</td>
<td>October 2020</td>
<td>70</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td>Dec 2020</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT:  PI Parsons, PII Stanley

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Continuing with design on Phase I improvements, Bonanza to Decatur. Phase II, Decatur to Rainbow is put on hold due to limited funding. Construction at the Rancho/Decatur Intersection completed 4/24/15.

WORK TO BE COMPLETED DURING NEXT MONTH:
Continue with design for Phase I improvements.

PROJECT MANAGER:  Mike Sturdivant

PHONE:  229-6734
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: Rancho Drive: Mesquite to Sahara

DESCRIPTION: Complete street improvements for Rancho Drive between Mesquite and Sahara. Improvements may include widened sidewalks, bicycle lanes, street trees, intersection improvements and pavement rehabilitation.

Inter-local Project No.: 037E-FT Agreement #:

<table>
<thead>
<tr>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>February 2019</td>
<td>February 2020</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: GCW

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Working on appraisals and with NVE for relocations and undergrounding.

WORK TO BE COMPLETED DURING NEXT MONTH:
Complete with design.

PROJECT MANAGER: Lyle Wilcox

PHONE: 229-6574

CLV Project No: RANCHOSOUTH
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: Shadow Lane: Alta Drive to Charleston Blvd

DESCRIPTION: Design and construct complete street improvements including widened sidewalks, street trees, enhanced lighting, bicycle lanes and other appurtenances along Shadow Lane between Alta Drive and Charleston Boulevard.

INTER-LOCAL PROJECT NO.: 187A-FT AGREEMENT #:

<table>
<thead>
<tr>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>March 2015</td>
<td>April 2020</td>
</tr>
<tr>
<td>ROW Clearance</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: Horrocks

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Received prefinal plans and CLV staff is reviewing.

WORK TO BE COMPLETED DURING NEXT MONTH:
Finalize plans and prepare to advertise.

PROJECT MANAGER: Greg McDermott
PHONE: 229-2143

CLV Project No: SHADOW
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY:  City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT:  Sheep Mountain Parkway

DESCRIPTION:  Alignment and right-of-way study for the Mountain Edge Parkway.

| Inter-local Project No.: 124C | Agreement #: |

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>Sep 2004</td>
<td>Jul 2020</td>
<td>30</td>
</tr>
<tr>
<td>ROW Clearance</td>
<td>Apr 2012</td>
<td>Jul 2018</td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance</td>
<td>Sep 2004</td>
<td>Jul 2018</td>
<td></td>
</tr>
<tr>
<td>Open Bids</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT:  Parsons Brinkerhoff

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Received the amended BLM right-of-way grant for the Sheep Mountain Pkwy. Finalized appraisals for private parcels and made initial offers.

WORK TO BE COMPLETED DURING NEXT MONTH:
Continue with private acquisitions.

PROJECT MANAGER:  Greg McDermott
PHONE:  229-2143

CLV Project No:  US95MTNEDGE
PROJECT: Summerlin Parkway: CC-215 to US 95

DESCRIPTION: This project will be designed in three phases. Phase I is a cable safety barrier rail, Phase II includes ramp, HOV and multi-use trail improvements along Rampart off-ramp, Phase III is auxiliary lane improvements west of Buffalo.

Start Date Complete Date % Complete
Design: Jul 2006 Oct 2015 100
ROW Clearance: 
Environmental Clearance: Jul 2006 Mar 2014 
Open Bids: 
Construction: March 2016 June 2019 95

CONSULTANT: G. C. Wallace

CONTRACTOR: Las Vegas Paving

WORK COMPLETED DURING THE CURRENT MONTH:
Phases I, II, & III construction are complete. Phase IV landscaping restoration improvements are in design. Setting up meeting with Summerlin Master HOA to discuss plans.

WORK TO BE COMPLETED DURING NEXT MONTH:
Phase IV: complete design
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: Symphony Park Infrastructure Phase 2

DESCRIPTION: The project will consist of constructing new curb, gutter, pavement, upgraded street lighting, Americans with Disability Act (ADA) improvements along Symphony Park Roadways.

Inter-local Project No.: 194A  Agreement #: 

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>Oct 2017</td>
<td>August 2019</td>
<td>100</td>
</tr>
<tr>
<td>ROW Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction</td>
<td>January 2020</td>
<td>August 2020</td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: Kimley Horn

CONTRACTOR: Las Vegas Paving

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Project awarded to Las Vegas Paving.

WORK TO BE COMPLETED DURING NEXT MONTH:
Begin construction.

PROJECT MANAGER: Randy McConnell     CLV Project No: SYMPHONY
PHONE: 229-2186
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: Symphony Park Pedestrian Bridge @ UPRR

DESCRIPTION: A new pedestrian bridge over the Union Pacific Railroad near the Lewis Avenue alignment that will connect Symphony Park to Downtown Las Vegas.

Inter-local Project No.: 194B  Agreement #: 

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design:</td>
<td>September 2018</td>
<td>October 2020</td>
<td>0</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: CLV (in house)

CONTRACTOR: 

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Working with adjacent property owner for acquisitions.

WORK TO BE COMPLETED DURING NEXT MONTH:
Acquire property for trail connection.

PROJECT MANAGER: Greg McDermott  CLV Project No: SYMBRIDGE
PHONE: 229-2143
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: Vegas Drive Overpass at US95

DESCRIPTION: Design to widen the existing overpass at Vegas Drive over US95 between Rock Springs Dr and Rainbow Blvd.

Inter-local Project No.: 004Q-F Agreement #:

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>April 2019</td>
<td>September 2020</td>
<td>20</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: LBG

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Waiting for response back from NDOT as to whether the existing bridge needs to be demolished due to inadequate clearance.

WORK TO BE COMPLETED DURING NEXT MONTH:
Restart design once NDOT determine whether the existing bridge is or is not adequate.

PROJECT MANAGER: Lyle Wilcox

PHONE: 229-6574

CLV Project No: VEGASOVER
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/1/2020 TO: 6/30/2020

PROJECT: Wyoming Avenue: Las Vegas Boulevard to Industrial Road

DESCRIPTION: Widen Wyoming Avenue between Las Vegas Blvd and Industrial Rd to accommodate widened sidewalks and bicycle lanes where feasible.

Inter-local Project No.: 176H-F Agreement #: 

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design:</td>
<td>February 2019</td>
<td>November 2020</td>
<td>30</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: Atkins

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
The 30% design submittal was received and sent out for review.

WORK TO BE COMPLETED DURING NEXT MONTH:
CLV staff to review 30% submittal.

PROJECT MANAGER: Lyle Wilcox

PHONE: 229-6574

CLV Project No: WYOMING
**Regional Transportation Commission**  
**Project Status Report**

<table>
<thead>
<tr>
<th>ENTITY: City of North Las Vegas</th>
<th>DATE PREPARED: 7/14/20</th>
</tr>
</thead>
<tbody>
<tr>
<td>REVIEW PERIOD FOR: 6/1/20 – 6/30/20</td>
<td></td>
</tr>
<tr>
<td>PROJECT: Brooks Avenue North Fifth Street to Martin Luther King Boulevard</td>
<td></td>
</tr>
</tbody>
</table>

**PROJECT DESCRIPTION:**
This project consists of the design and construction of new and rehabilitated roadway improvements along Brooks Avenue to provide a completed connection from North Fifth Street to Martin Luther King Boulevard and a traffic signal at the intersection of Brooks Avenue and Martin Luther King Boulevard. The improvements include asphalt pavement, curb and gutter, sidewalk, LED street lights, utility relocations, signage and striping and other miscellaneous appurtenances.

**PROJECT NO:** 10450 / 192  
**SID NUMBER:**  
**BID #: TBD**  
**FUNDING SOURCE:** RTC  
**TOTAL COST:** $4,734,000

<table>
<thead>
<tr>
<th>SCHEDULE FOR COMPLETION</th>
<th>START DATE</th>
<th>END DATE</th>
<th>COMPLETE (%)</th>
</tr>
</thead>
<tbody>
<tr>
<td>DESIGN</td>
<td>9/8/16</td>
<td>5/31/19</td>
<td>100%</td>
</tr>
<tr>
<td>ROW CLEARANCE</td>
<td>9/8/16</td>
<td>5/31/19</td>
<td>100%</td>
</tr>
<tr>
<td>ENVIRONMENTAL CLEARANCE</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>OPEN BIDS</td>
<td>9/3/19</td>
<td>9/3/19</td>
<td>100%</td>
</tr>
<tr>
<td>CONSTRUCTION</td>
<td>2/3/20</td>
<td>11/28/20</td>
<td>80%</td>
</tr>
<tr>
<td>ACCEPTANCE</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**CONSULTANT/PROJECT MANAGER:** VTN Nevada / Robert Hosea, P.E.  
**CONTRACTOR:** Aggregate Industries (A.I.)  
**COMMENTS:**

**DELAYS:**

**WORK COMPLETED THIS MONTH:**
Commerce St. to North 5th (north half) – Completed AC paving and Utility Adjustment work. Traffic currently flowing one-way east to west while working on the south half of Brooks Ave..

**WORK TO BE COMPLETED NEXT MONTH:**
Brooks-MLK Intersection. – Finish installing Traffic Signals. Commerce St. to North 5th (south half) – Finish Type II Aggregate Base, AC Paving, and Utility Adjustment work. Brooks Ave.-Commerce St. Intersection – Depending upon work progress, Intersection weekend marathon work will be performed either late July 2020 or early August 2020.

**PROJECT MANAGER:** Clint Fujii, PE, PM  
**PHONE NUMBER:** (702) 633-2679
Regional Transportation Commission
Project Status Report

ENTITY: City of North Las Vegas
DATE PREPARED: 7/14/20

REVIEW PERIOD FOR: 6/1/20 – 6/30/20

PROJECT: Commerce Street – Duchess Avenue to Cheyenne Avenue

PROJECT DESCRIPTION:
This project consists of the design and construction of new and rehabilitated roadway improvements along Commerce Street to provide a completed roadway from Duchess Avenue to Cheyenne Avenue. The improvements include asphalt pavement, curb and gutter, sidewalk, LED street lights, utility relocations, signage and striping and other miscellaneous appurtenances.

PROJECT NO: 10501 / 933
SID NUMBER: TBD
BID # TBD
FUNDING SOURCE: RTC
TOTAL COST: $1,484,000

SCHEDULE FOR COMPLETION

<table>
<thead>
<tr>
<th></th>
<th>START DATE</th>
<th>END DATE</th>
<th>COMPLETE (%)</th>
</tr>
</thead>
<tbody>
<tr>
<td>DESIGN</td>
<td>7/17/17</td>
<td>5/31/19</td>
<td>100%</td>
</tr>
<tr>
<td>ROW CLEARANCE</td>
<td>7/17/17</td>
<td>5/31/19</td>
<td>100%</td>
</tr>
<tr>
<td>ENVIRONMENTAL CLEARANCE</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>OPEN BIDS</td>
<td>9/10/19</td>
<td>9/10/19</td>
<td>100%</td>
</tr>
<tr>
<td>CONSTRUCTION</td>
<td>2/3/20</td>
<td>9/29/20</td>
<td>95%</td>
</tr>
<tr>
<td>ACCEPTANCE</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT/PROJECT MANAGER: VTN Nevada / Robert Hosea, P.E.
CONTRACTOR: Las Vegas Paving

COMMENTS:

DELAYS:

WORK COMPLETED THIS MONTH:

Most Punch List items have been addressed.

WORK TO BE COMPLETED NEXT MONTH:

Last remaining Punch List items to be addressed while submitting remaining close out documents to the City. Once completed, Final Acceptance to be approved by City Council and Notice of Completion to follow.

PROJECT MANAGER: Clint Fujii, PE, PM
PHONE NUMBER: (702) 633-2679
Regional Transportation Commission
Project Status Report

ENTITY: City of North Las Vegas

DATE PREPARED: 7/14/2020

REVIEW PERIOD FOR: 6/1/20 – 6/30/20

PROJECT: Washburn Road, Valley Drive to Willis Street

PROJECT DESCRIPTION:

This project consists of improvements to Washburn Road, Valley Drive to Willis Street. The improvements may include up to four travel lanes, medians, drainage facilities, signage, striping, bridges, traffic control devices, curb, gutter, sidewalks, streetlights, traffic signals, utility relocations, bike lanes, and other appurtenances as may be necessary to construct a complete and functional Project.

PROJECT NO: 10511/167B-FTI2

SID NUMBER: BID #

FUNDING SOURCE: RTC TOTAL COST:

<table>
<thead>
<tr>
<th>SCHEDULE FOR COMPLETION</th>
<th>START DATE</th>
<th>END DATE</th>
<th>COMPLETE (%)</th>
</tr>
</thead>
<tbody>
<tr>
<td>DESIGN</td>
<td></td>
<td></td>
<td>70%</td>
</tr>
<tr>
<td>ROW CLEARANCE</td>
<td></td>
<td></td>
<td>0%</td>
</tr>
<tr>
<td>ENVIRONMENTAL CLEARANCE</td>
<td></td>
<td></td>
<td>0%</td>
</tr>
<tr>
<td>OPEN BIDS</td>
<td></td>
<td></td>
<td>0%</td>
</tr>
<tr>
<td>CONSTRUCTION</td>
<td></td>
<td></td>
<td>0%</td>
</tr>
<tr>
<td>ACCEPTANCE</td>
<td></td>
<td></td>
<td>0%</td>
</tr>
</tbody>
</table>

CONSULTANT/PROJECT MANAGER: VTN / Robert Hosea

CONTRACTOR:

COMMENTs:

DELAYS:

WORK COMPLETED THIS MONTH:

Completed 60% Design Review. Addressing 60% Design Review comments.

WORK TO BE COMPLETED NEXT MONTH:

Continue addressing 60% Design review comments.

PROJECT MANAGER: David Tanner

PHONE NUMBER: 633-2673
## Project Status Report

**Entity:** City of North Las Vegas  
**Date Prepared:** 7/14/2020

**Review Period For:** 6/1/20 – 6/30/20

**Project:** Craig Road Pedestrian Bridge at the Upper Las Vegas Wash

### Project Description:

The Craig Road Pedestrian Bridge at the Upper Las Vegas Wash consists of design and construction of a Pedestrian Bridge. Improvements may include pedestrian bridge elements, drainage facilities, signage, striping, traffic control devices, curb, gutter, sidewalks, streetlights, utility relocations, and other appurtenances as may be necessary to construct a complete and functional Project.

**Project No:** 10513/190H-Q10

**Sid Number:**  
**Bid #**

**Funding Source:** RTC  
**Total Cost:**

### Schedule for Completion

<table>
<thead>
<tr>
<th>Schedule for Completion</th>
<th>Start Date</th>
<th>End Date</th>
<th>Complete (%)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>September 4, 2019</td>
<td></td>
<td>15%</td>
</tr>
<tr>
<td>ROW CLEARANCE</td>
<td></td>
<td>0%</td>
<td></td>
</tr>
<tr>
<td>ENVIRONMENTAL CLEARANCE</td>
<td></td>
<td>0%</td>
<td></td>
</tr>
<tr>
<td>OPEN BIDS</td>
<td></td>
<td>0%</td>
<td></td>
</tr>
<tr>
<td>CONSTRUCTION</td>
<td></td>
<td>0%</td>
<td></td>
</tr>
<tr>
<td>ACCEPTANCE</td>
<td></td>
<td>0%</td>
<td></td>
</tr>
</tbody>
</table>

**Consultant/Project Manager:** HDR / Craig Smart, PE

**Contractor:**

**Comments:**

**Delays:**

**Work Completed This Month:**

NVE initiated the project, signed a Design Initiation agreement, and assigned a Project Coordinator

**Work to be Completed Next Month:**

Schedule meeting with NVE Project Coordinator to discuss relocation options.

**Project Manager:** David Tanner  
**Phone Number:** 633-2673
## Regional Transportation Commission
### Project Status Report

<table>
<thead>
<tr>
<th>ENTITY:</th>
<th>City of North Las Vegas</th>
<th>DATE PREPARED:</th>
<th>7/2/2020</th>
</tr>
</thead>
<tbody>
<tr>
<td>REVIEW PERIOD FOR:</td>
<td>6/1/20 – 6/30/20</td>
<td></td>
<td></td>
</tr>
<tr>
<td>PROJECT:</td>
<td>Centennial Parkway, Pecos Road to Lamb Boulevard</td>
<td></td>
<td></td>
</tr>
<tr>
<td>PROJECT DESCRIPTION:</td>
<td>This project consists of improvements to Centennial Parkway, Pecos Road to Lamb Boulevard. The improvements may include up to six travel lanes, medians, drainage facilities, signage, striping, bridges, traffic control devices, curb, gutter, sidewalks, streetlights, traffic signals, utility relocations, bike lanes, and other appurtenances as may be necessary to construct a complete and functional Project.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>PROJECT NO:</td>
<td>10526/170D-FTI2</td>
<td></td>
<td></td>
</tr>
<tr>
<td>SID NUMBER:</td>
<td></td>
<td>BID #:</td>
<td></td>
</tr>
<tr>
<td>FUNDING SOURCE:</td>
<td>RTC</td>
<td>TOTAL COST:</td>
<td>$220,000</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>SCHEDULE FOR COMPLETION</th>
<th>START DATE</th>
<th>END DATE</th>
<th>COMPLETE (%)</th>
</tr>
</thead>
<tbody>
<tr>
<td>DESIGN</td>
<td>4/3/19</td>
<td>12/31/24</td>
<td>30%</td>
</tr>
<tr>
<td>ROW CLEARANCE</td>
<td></td>
<td></td>
<td>0%</td>
</tr>
<tr>
<td>ENVIRONMENTAL CLEARANCE</td>
<td></td>
<td></td>
<td>0%</td>
</tr>
<tr>
<td>OPEN BIDS</td>
<td></td>
<td></td>
<td>0%</td>
</tr>
<tr>
<td>CONSTRUCTION</td>
<td></td>
<td></td>
<td>0%</td>
</tr>
<tr>
<td>ACCEPTANCE</td>
<td></td>
<td></td>
<td>0%</td>
</tr>
</tbody>
</table>

| CONSULTANT/PROJECT MANAGER: | Atkins North America/Kondala Mantri, P.E. |
| CONTRACTOR: | TBD |
| COMMENTS: | |

### DELAYS:

| WORK COMPLETED THIS MONTH: |
| Finalized and submitted the final Preliminary Design Report. |

| WORK TO BE COMPLETED NEXT MONTH: |
| Continue coordination with NV Energy regarding relocation of conflicting facilities. |

| PROJECT MANAGER: | Cliff Moss | PHONE NUMBER: | 633-1904 |
**Regional Transportation Commission**  
**Project Status Report**

<table>
<thead>
<tr>
<th>ENTITY: City of North Las Vegas</th>
<th>DATE PREPARED: 7/14/2020</th>
</tr>
</thead>
<tbody>
<tr>
<td>REVIEW PERIOD FOR: 6/1/20 – 6/30/20</td>
<td></td>
</tr>
<tr>
<td>PROJECT: Washburn Road, from Commerce Street to North 5th Street</td>
<td></td>
</tr>
</tbody>
</table>

**PROJECT DESCRIPTION:**

This project consists improvements to Washburn Road, from Commerce Street to North 5th Street. The improvements may include up to four travel lanes, medians, drainage facilities, signage, striping, bridges, traffic control devices, curb, gutter, sidewalks, streetlights, traffic signals, utility relocations, bike lanes, and other appurtenances as may be necessary to construct a complete and functional Project.

**PROJECT NO:** 10549/167C-FTI2  
**SID NUMBER:** BID #  
**FUNDING SOURCE:** RTC  
**TOTAL COST:** |

<table>
<thead>
<tr>
<th>SCHEDULE FOR COMPLETION</th>
<th>START DATE</th>
<th>END DATE</th>
<th>COMPLETE (%)</th>
</tr>
</thead>
<tbody>
<tr>
<td>DESIGN</td>
<td></td>
<td></td>
<td>70%</td>
</tr>
<tr>
<td>ROW CLEARANCE</td>
<td></td>
<td></td>
<td>0%</td>
</tr>
<tr>
<td>ENVIRONMENTAL CLEARANCE</td>
<td></td>
<td></td>
<td>0%</td>
</tr>
<tr>
<td>OPEN BIDS</td>
<td></td>
<td></td>
<td>0%</td>
</tr>
<tr>
<td>CONSTRUCTION</td>
<td></td>
<td></td>
<td>0%</td>
</tr>
<tr>
<td>ACCEPTANCE</td>
<td></td>
<td></td>
<td>0%</td>
</tr>
</tbody>
</table>

**CONSULTANT/PROJECT MANAGER:**

David Tanner  
**PHONE NUMBER:** 633-2673

**COMMENTS:**

**DELAYS:**

**WORK COMPLETED THIS MONTH:**

Completed 60% Design Review. Addressing 60% Design Review comments.

**WORK TO BE COMPLETED NEXT MONTH:**

Continue addressing 60% Design review comments.
Regional Transportation Commission  
Project Status Report  

<table>
<thead>
<tr>
<th>ENTITY:</th>
<th>City of North Las Vegas</th>
<th>DATE PREPARED:</th>
<th>7/6/20</th>
</tr>
</thead>
</table>

**REVIEW PERIOD FOR:** 6/1/20 – 6/30/20

**PROJECT:** Alexander Road, Simmons Street to North 5th Street  
**PROJECT DESCRIPTION:** Improvements associated with the roadway of Alexander Road, Simmons Street to North 5th Street. The improvements include asphalt pavement, curb and gutter, sidewalk, Light Emitting Diode (LED) streetlights, utility relocations, signage and striping, and any other miscellaneous appurtenances to complete the project.

**PROJECT NO:** 10503 / 123D-FT12  
**SID NUMBER:**  
**FUNDING SOURCE:** RTC  
**TOTAL COST:** $2,350,000.00

<table>
<thead>
<tr>
<th>SCHEDULE FOR COMPLETION</th>
<th>START DATE</th>
<th>END DATE</th>
<th>COMPLETE (%)</th>
</tr>
</thead>
<tbody>
<tr>
<td>DESIGN</td>
<td>9-25-18</td>
<td>10-30-20</td>
<td>70%</td>
</tr>
<tr>
<td>ROW CLEARANCE</td>
<td>9-25-18</td>
<td>10-30-20</td>
<td>0</td>
</tr>
<tr>
<td>ENVIRONMENTAL CLEARANCE</td>
<td></td>
<td>11-30-20</td>
<td>0</td>
</tr>
<tr>
<td>OPEN BIDS</td>
<td></td>
<td>11-30-20</td>
<td>0</td>
</tr>
<tr>
<td>CONSTRUCTION</td>
<td>1-30-21</td>
<td></td>
<td>0</td>
</tr>
<tr>
<td>ACCEPTANCE</td>
<td>11-30-21</td>
<td></td>
<td>0</td>
</tr>
</tbody>
</table>

**CONSULTANT/PROJECT MANAGER:** Stanley Consultants  
**CONTRACTOR:**

**COMMENTS:**

**DELAYS:**  
The Virus

**WORK COMPLETED THIS MONTH:**  
70% submittal received and reviewed. Consultant asked to continue to 90%

**WORK TO BE COMPLETED NEXT MONTH:**  
Consultant working towards 90% submittal

**PROJECT MANAGER:** Robert Huggins, P.E.  
**PHONE NUMBER:** 633-2003
**Regional Transportation Commission**

**Project Status Report**

<table>
<thead>
<tr>
<th>ENTITY: City of North Las Vegas</th>
<th>DATE PREPARED: 7/6/20</th>
</tr>
</thead>
<tbody>
<tr>
<td>REVIEW PERIOD FOR: 6/1/20 – 6/30/20</td>
<td></td>
</tr>
<tr>
<td>PROJECT: Camino Al Norte, Craig Road to Ann Road</td>
<td></td>
</tr>
<tr>
<td>PROJECT DESCRIPTION: This project applies to all improvements associated with the roadway of Camino Al Norte, Craig Road to Ann Road. The improvements include asphalt pavement, curb and gutter, sidewalk, Light Emitting Diode (LED) streetlights, utility relocations, signage and striping, and any other miscellaneous appurtenances to complete the project.</td>
<td></td>
</tr>
<tr>
<td>PROJECT NO: 10436 / 173D</td>
<td></td>
</tr>
<tr>
<td>SID NUMBER:</td>
<td>BID #</td>
</tr>
<tr>
<td>FUNDING SOURCE: RTC MVFT</td>
<td>TOTAL COST: 403,000</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>SCHEDULE FOR COMPLETION</th>
<th>START DATE</th>
<th>END DATE</th>
<th>COMPLETE (%)</th>
</tr>
</thead>
<tbody>
<tr>
<td>DESIGN</td>
<td>10/15/20</td>
<td>70%</td>
<td></td>
</tr>
<tr>
<td>ROW CLEARANCE</td>
<td>10/15/20</td>
<td>0</td>
<td></td>
</tr>
<tr>
<td>ENVIRONMENTAL CLEARANCE</td>
<td>12/15/20</td>
<td>0</td>
<td></td>
</tr>
<tr>
<td>OPEN BIDS</td>
<td>1/15/21</td>
<td>0</td>
<td></td>
</tr>
<tr>
<td>CONSTRUCTION</td>
<td>8/30/21</td>
<td>0</td>
<td></td>
</tr>
</tbody>
</table>

**CONSULTANT/PROJECT MANAGER:** GCW

**CONTRACTOR:**

**COMMENTS:**

**DELAYS:**
Having to stop negotiation with first consultant and start with another. The Virus.

**WORK COMPLETED THIS MONTH:**
70% submittal received and is being reviewed.

**WORK TO BE COMPLETED NEXT MONTH:**
Complete review of 70% submittal and return comments to GCW.

**PROJECT MANAGER:** Robert Huggins, P.E.  | **PHONE NUMBER:** 633-2003
## Regional Transportation Commission
### Project Status Report

**ENTITY:** City of North Las Vegas  
**DATE PREPARED:** 7/2/20

**REVIEW PERIOD FOR:** 6/1/20 – 6/30/20

**PROJECT:** Downtown Complete Streets and Pedestrian Improvements

**PROJECT DESCRIPTION:**
This project consists of the design and construction of complete streets and pedestrian improvements in the downtown area. The improvements include removal / replacement of various sections of poor visibility / incomplete / inadequate crosswalks, upgrades include installation of Light Emitting Diode (LED) lights, bike paths, safe walkable routes and other items necessary for pedestrian safety, and any other miscellaneous appurtenances to complete the project.

**PROJECT NO:** 10505 / 967

**SID NUMBER:**  
**BID #** 1595

**FUNDING SOURCE:** RTC  
**TOTAL COST:** $10,772,000

<table>
<thead>
<tr>
<th>SCHEDULE FOR COMPLETION</th>
<th>START DATE</th>
<th>END DATE</th>
<th>COMPLETE (%)</th>
</tr>
</thead>
<tbody>
<tr>
<td>DESIGN</td>
<td>11/9/17</td>
<td>2/1/20</td>
<td>50%</td>
</tr>
<tr>
<td>ROW CLEARANCE</td>
<td>11/9/17</td>
<td>5/1/20</td>
<td>20%</td>
</tr>
<tr>
<td>ENVIRONMENTAL CLEARANCE</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>OPEN BIDS</td>
<td>5/5/20</td>
<td>5/5/20</td>
<td>0%</td>
</tr>
<tr>
<td>CONSTRUCTION</td>
<td>7/1/20</td>
<td>3/1/21</td>
<td>0%</td>
</tr>
<tr>
<td>ACCEPTANCE</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**CONSULTANT/PROJECT MANAGER:** WSP / Naveen Puppala, P E

**CONTRACTOR:** Tand, Inc.

**COMMENTS:**

**DELAYS:**

**WORK COMPLETED THIS MONTH:**
The construction contract for the Williams Avenue improvements was awarded to Tand, Inc. on June 17.

**WORK TO BE COMPLETED NEXT MONTH:**
Execute the construction contract for the Williams Avenue improvements and issue the Notice-to-Proceed with construction. Complete and submit the final Complete Streets Master Plan.

**PROJECT MANAGER:** Clifford Moss  
**PHONE NUMBER:** (702) 633-1904
**Regional Transportation Commission**  
**Project Status Report**

<table>
<thead>
<tr>
<th>ENTITY: City of North Las Vegas</th>
<th>DATE PREPARED: 7/6/20</th>
</tr>
</thead>
<tbody>
<tr>
<td>REVIEW PERIOD FOR: 6/1/20 – 6/30/20</td>
<td></td>
</tr>
</tbody>
</table>

**PROJECT:** Gilmore Avenue – Simmons Street to Allen Lane

**PROJECT DESCRIPTION:**
This project consists of all improvements associated with the roadway improvements of Gilmore Avenue to provide a fully completed connection from Simmons Street to Allen Lane. The improvements include asphalt pavement, curb and gutter, sidewalk, Light Emitting Diode (LED) streetlights, utility relocations, signage and striping, and any other miscellaneous appurtenances to complete the project.

**PROJECT NO:** 10462

**SID NUMBER:**

**FUNDING SOURCE:** RTC  
**TOTAL COST:** $1,000,000

<table>
<thead>
<tr>
<th>SCHEDULE FOR COMPLETION</th>
<th>START DATE</th>
<th>END DATE</th>
<th>COMPLETE (%)</th>
</tr>
</thead>
<tbody>
<tr>
<td>DESIGN</td>
<td>2/15/2018</td>
<td>9/1/2020</td>
<td>91%</td>
</tr>
<tr>
<td>ROW CLEARANCE</td>
<td>2/15/2018</td>
<td>9/1/2020</td>
<td>0%</td>
</tr>
<tr>
<td>ENVIRONMENTAL CLEARANCE</td>
<td></td>
<td></td>
<td>N/A</td>
</tr>
<tr>
<td>OPEN BIDS</td>
<td>8/1/2020</td>
<td>10/1/2020</td>
<td>0%</td>
</tr>
<tr>
<td>CONSTRUCTION</td>
<td>9/1/2020</td>
<td>1/1/2021</td>
<td>0%</td>
</tr>
<tr>
<td>ACCEPTANCE</td>
<td>6/1/2021</td>
<td>7/1/2021</td>
<td>0%</td>
</tr>
</tbody>
</table>

**CONSULTANT/PROJECT MANAGER:** Collins Engineers

**CONTRACTOR:** TBD

**COMMENTS:**

**DELAYS:** Complete project team was replaced by Collins Engineers 4 times. Schedule delayed. NOW THE PRINCIPAL AND PM HAVE LEFT THE COMPANY AND THEIR CORPORATE HAS ANNOUNCED THE OFFICE WILL BE CLOSED. The Virus.

**WORK COMPLETED THIS MONTH:**
Revised, revised 90% received and being reviewed. Local office of Collins has shut down. VERY difficult to get hold of any one. May have to terminate contract and assign remaining work to another consultant.

**WORK TO BE COMPLETED NEXT MONTH:**
Work to obtain Authorization for Construction for 5 onsite parcels has started. R/W not cooperating. Hopefully move design to 100%.

**PROJECT MANAGER:** Robert Huggins, P.E.  
**PHONE NUMBER:** 633-2003
Regional Transportation Commission
Project Status Report

<table>
<thead>
<tr>
<th>ENTITY: City of North Las Vegas</th>
<th>DATE PREPARED: 7/6/20</th>
</tr>
</thead>
<tbody>
<tr>
<td>REVIEW PERIOD FOR: 6/1/20 – 6/30/20</td>
<td></td>
</tr>
<tr>
<td>PROJECT: Lone Mountain Road, from Decatur Boulevard to Losee Road</td>
<td></td>
</tr>
</tbody>
</table>

**PROJECT DESCRIPTION:**

The Project consists of improvements to Lone Mountain Road, from Decatur Boulevard to Losee Road. The improvements may include up to four travel lanes, medians, drainage facilities, signage, striping, bridges, traffic control devices, curb, gutter, sidewalks, streetlights, traffic signals, utility relocations, bike lanes, and other appurtenances as may be necessary to construct a complete and functional Project.

<table>
<thead>
<tr>
<th>PROJECT NO: 10507/165D-FTI2</th>
</tr>
</thead>
<tbody>
<tr>
<td>SID NUMBER: BID #</td>
</tr>
<tr>
<td>FUNDING SOURCE: RTC</td>
</tr>
<tr>
<td>TOTAL COST:</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>SCHEDULE FOR COMPLETION</th>
<th>START DATE</th>
<th>END DATE</th>
<th>COMPLETE (%)</th>
</tr>
</thead>
<tbody>
<tr>
<td>DESIGN</td>
<td>9-15-19</td>
<td>6-1-21</td>
<td>25%</td>
</tr>
<tr>
<td>ROW CLEARANCE</td>
<td>9-15-19</td>
<td>6-1-21</td>
<td>0%</td>
</tr>
<tr>
<td>ENVIRONMENTAL CLEARANCE</td>
<td>9-15-19</td>
<td>6-1-21</td>
<td>0%</td>
</tr>
<tr>
<td>OPEN BIDS</td>
<td>8-1-21</td>
<td>8-1-21</td>
<td>0%</td>
</tr>
<tr>
<td>CONSTRUCTION</td>
<td>9-15-21</td>
<td>9-15-22</td>
<td>0%</td>
</tr>
<tr>
<td>ACCEPTANCE</td>
<td>9-15-22</td>
<td>11-15-22</td>
<td>0%</td>
</tr>
</tbody>
</table>

**CONSULTANT/PROJECT MANAGER:** Slater Hanifan

**CONTRACTOR:**

**COMMENTS:**

**DELAYS:**
The Virus

**WORK COMPLETED THIS MONTH:**

Consultant working towards 30%

**WORK TO BE COMPLETED NEXT MONTH:**

Consultant to continue design to 30%. R/W needs to be identified and set.

**PROJECT MANAGER:** Robert Huggins, P.E  **PHONE NUMBER:** 633-2003
# Regional Transportation Commission
## Project Status Report

<table>
<thead>
<tr>
<th>ENTITY:</th>
<th>City of North Las Vegas</th>
<th>DATE PREPARED:</th>
<th>7/6/20</th>
</tr>
</thead>
<tbody>
<tr>
<td>REVIEW PERIOD FOR:</td>
<td>6/1/20 – 6/30/20</td>
<td></td>
<td></td>
</tr>
<tr>
<td>PROJECT:</td>
<td>Las Vegas Boulevard Improvements (Tonopah Avenue to Carey Avenue)</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### PROJECT DESCRIPTION:
With the relinquishment of the R/W from NDOT to the City, the project will improve the section to provide for a complete street section that includes a landscape buffer between pedestrian sidewalks with vehicular traffic. The area between Tonopah and Lake Mead South will reduce the lane usage to one lane of travel in each direction. The section between Lake Mead South to Carey Avenue will re-capture the existing R/W and provide for median island landscaping, enhanced sidewalk width, and landscape buffer, and other sidewalk related features.

| PROJECT NO: | 20015 |
| SID NUMBER: | N/A |
| BID #: | TBD |
| FUNDING SOURCE: | RTC |
| TOTAL COST: | $16M |

### SCHEDULE FOR COMPLETION

<table>
<thead>
<tr>
<th>SCHEDULE FOR COMPLETION</th>
<th>START DATE</th>
<th>END DATE</th>
<th>COMPLETE (%)</th>
</tr>
</thead>
<tbody>
<tr>
<td>DESIGN</td>
<td>12/10/2014</td>
<td>3/1/2021</td>
<td>87%</td>
</tr>
<tr>
<td>ROW CLEARANCE</td>
<td>1/1/2018</td>
<td>3/1/2021</td>
<td>60%</td>
</tr>
<tr>
<td>ENVIRONMENTAL CLEARANCE</td>
<td>N/A</td>
<td></td>
<td></td>
</tr>
<tr>
<td>OPEN BIDS</td>
<td>5/1/2021</td>
<td>5/1/2021</td>
<td>0</td>
</tr>
<tr>
<td>CONSTRUCTION</td>
<td>7/1/2021</td>
<td>8/1/2022</td>
<td>0%</td>
</tr>
<tr>
<td>ACCEPTANCE</td>
<td>8/1/2022</td>
<td>10/1/2022</td>
<td>0%</td>
</tr>
</tbody>
</table>

### CONSULTANT/PROJECT MANAGER:
CA Group, James Caviola

### CONTRACTOR:
TBD

### COMMENTS:
Supporting Engineering Studies have been completed that include traffic, drainage, and geotechnical. Affected property owners were given an opportunity to discuss their concerns and were invited at the City office with one-on-one meetings where they were shown the proposed impacts to their parcel.

### DELAYS:
NV Energy, SWG, Embarq, and Cox Cable relocations. Agreement for Construction acquisitions. **Scope has now increased to include a CCRFCD regional facility within the project limits. This will delay the project about 12-14 months. The Virus.**

### WORK COMPLETED THIS MONTH:
Agreement with CA-Group for additional flood control facilities executed and work kicked off.

### WORK TO BE COMPLETED NEXT MONTH:
Continue working towards 90% submittal with design process, ROW and coordination and flood control work.

| PROJECT MANAGER: | Robert Huggins, P.E., PTOE |
| PHONE NUMBER: | 633-2003 |
# Regional Transportation Commission
## Project Status Report

**ENTITY:** City of North Las Vegas  
**DATE PREPARED:** 7/2/20

**REVIEW PERIOD FOR:** 6/1/20 – 6/30/20

**PROJECT:** Intersection Improvement Program – North 5th Street and Centennial Parkway

**PROJECT DESCRIPTION:**
This project consists of a traffic signal and intersection improvements at North 5th Street and Centennial Parkway. The improvements will include traffic control devices, pavement improvements, local drainage improvements, miscellaneous curb and gutter, sidewalks, pathways, pavement markings and striping, ADA Improvements, and other appurtenances as may be necessary to construct a complete and functional project.

**PROJECT NO:** 10388E  
**SID NUMBER:**  
**BID #**

**FUNDING SOURCE:** RTC  
**TOTAL COST:** $2,190,000

<table>
<thead>
<tr>
<th>SCHEDULE FOR COMPLETION</th>
<th>START DATE</th>
<th>END DATE</th>
<th>COMPLETE (%)</th>
</tr>
</thead>
<tbody>
<tr>
<td>DESIGN</td>
<td>3/1/20</td>
<td>9/31/20</td>
<td>90%</td>
</tr>
<tr>
<td>ROW CLEARANCE</td>
<td>12/1/19</td>
<td>5/30/20</td>
<td>100%</td>
</tr>
<tr>
<td>ENVIRONMENTAL CLEARANCE</td>
<td>N/A</td>
<td></td>
<td></td>
</tr>
<tr>
<td>OPEN BIDS</td>
<td>11/30/20</td>
<td>11/30/20</td>
<td>0%</td>
</tr>
<tr>
<td>CONSTRUCTION</td>
<td>1/1/21</td>
<td>8/31/21</td>
<td>0%</td>
</tr>
<tr>
<td>ACCEPTANCE</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**CONSULTANT/PROJECT MANAGER:** GCW / Willie Felkins, P E  
**CONTRACTOR:** TBD

**COMMENTS:**

**DELAYS:**

**WORK COMPLETED THIS MONTH:**
Re-started the final design, construction plans and bid documents. Finalized the 90% review comments.

**WORK TO BE COMPLETED NEXT MONTH:**
Address review comments and complete the final design. Update the dry utility reviews.

**PROJECT MANAGER:** Clifford Moss  
**PHONE NUMBER:** 633-1904
## Project Status Report

**ENTITY:** City of North Las Vegas  
**DATE PREPARED:** 7/14/2020

### REVIEW PERIOD FOR:
6/1/20 – 6/30/20

### PROJECT:
School Safety Improvements - Citywide

### PROJECT DESCRIPTION:
A multi-year project involving design and construction of pedestrian safety and traffic calming improvements on school perimeter streets as well as installation of school flashers and rapid flashing beacons.

### PROJECT NO:
10493 / 203A-FTI2

### FUNDING SOURCE:
FTI  
**TOTAL COST:** $6,000,000

<table>
<thead>
<tr>
<th>SCHEDULE FOR COMPLETION</th>
<th>START DATE</th>
<th>END DATE</th>
<th>COMPLETE (%)</th>
</tr>
</thead>
<tbody>
<tr>
<td>DESIGN</td>
<td>3/2018</td>
<td>2/2022</td>
<td>90%</td>
</tr>
<tr>
<td>ROW CLEARANCE</td>
<td>6/2020</td>
<td></td>
<td>10%</td>
</tr>
<tr>
<td>ENVIRONMENTAL CLEARANCE</td>
<td>various</td>
<td></td>
<td></td>
</tr>
<tr>
<td>OPEN BIDS</td>
<td>various</td>
<td></td>
<td></td>
</tr>
<tr>
<td>CONSTRUCTION</td>
<td>6/2019</td>
<td>9/2022</td>
<td>0%</td>
</tr>
</tbody>
</table>

### CONSULTANT/PROJECT MANAGER:
HDR Engineering / Asafft Abdo, P.E.

### CONTRACTOR:
TBD

### COMMENTS:
This project is a 3-phase/year project, Phase I, Phase II and Phase II – Federal. The Phase II – Federal is a separate plan set that will primarily be funded with NDOT funds along with RTC funds; it was separated to allow it to run along a separate track due to any federal requirements. Year 1 – includes proposed locations for installation of RRFBs and school flashers. Year 2 and Year 3 – includes school safety enhancements for various schools.

### DELAYS:
100% submittal on hold waiting on ROW Certifications

### WORK COMPLETED THIS MONTH:
Completed the review of the 90% plans for Phase I, Phase II and Phase II – Federal. Addressing comments from 90% Submittal. Working on ROW Certifications

### WORK TO BE COMPLETED NEXT MONTH:
Continue addressing comments from 90% submittal. Continue working on ROW Certifications.

### PROJECT MANAGER:
David Tanner, P.E.  
**PHONE NUMBER:** 702-633-2673
Regional Transportation Commission
Project Status Report

ENTITY: City of North Las Vegas
DATE PREPARED: 7/14/20

REVIEW PERIOD FOR: 6/1/20 – 6/30/20

PROJECT: Tropical Parkway/Hollywood Boulevard – Linn Lane/Nicco Way to I-15

PROJECT DESCRIPTION:
The design and construction of roadway infill/widening along Tropical Parkway and Hollywood Boulevard, from Linn Lane to I-15. This project will provide a design connection from Tropical Parkway and Linn Lane (also known as Nicco Way) to Hollywood Boulevard and design a widened Hollywood Boulevard to the I-15.

PROJECT NO: 10412 / 188B-FTI SWAP
SID NUMBER: 65
BID #: 1530
FUNDING SOURCE: FTI SWAP
TOTAL COST:

<table>
<thead>
<tr>
<th>SCHEDULE FOR COMPLETION</th>
<th>START DATE</th>
<th>END DATE</th>
<th>COMPLETE (%)</th>
</tr>
</thead>
<tbody>
<tr>
<td>DESIGN</td>
<td>4/2016</td>
<td>3/2018</td>
<td>100%</td>
</tr>
<tr>
<td>ROW CLEARANCE</td>
<td>9/2017</td>
<td>2/2018</td>
<td>100%</td>
</tr>
<tr>
<td>ENVIRONMENTAL CLEARANCE</td>
<td>N/A</td>
<td></td>
<td></td>
</tr>
<tr>
<td>OPEN BIDS</td>
<td>3/2018</td>
<td>5/2018</td>
<td>100%</td>
</tr>
<tr>
<td>CONSTRUCTION</td>
<td>7/2018</td>
<td>12/2019</td>
<td>100%</td>
</tr>
<tr>
<td>ACCEPTANCE</td>
<td>6/2019</td>
<td>7/2019</td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT/PROJECT MANAGER: Louis Berger Group / Krishna Kumar (K.K.)
CONTRACTOR: Las Vegas Paving

COMMENTS:

DELAYS: Waiting on LVP to submit As-builts, and close out Dust Control and Stormwater Permits.

WORK COMPLETED THIS MONTH:
Continued project closeout.

WORK TO BE COMPLETED NEXT MONTH:
Final project closeout.

PROJECT MANAGER: David Tanner, PE
PHONE NUMBER: 633-2673
PROJECT: FOSTER/PRICE – BOULDER HIGHWAY TO BARRETT STREET. RTC#’s 2010A-FT12

DESCRIPTION: REHABILITATION OF FOSTER/PRICE AND COMPLETE STREET ELEMENTS AS APPROPRIATE

PERCENT COMPLETE: Design 100%  ESTIMATED COST OF PROJECT: $500,000 DESIGN Construction 0%

SCHEDULE FOR COMPLETION:
(Dates)

DESIGN: ________________ February 2020 ____________

R/W CLEARANCES: ____________________________

ENVIR CLEARANCES: __________________________

BIDS OPEN: ____________ July 2020 ____________

START CONSTRUCTION: September 2020

CONSTRUCTION COMPLETE: __ March 2021 __________

CONSULTANT/PROJECT MANAGER: ATKINS

CONSTRUCTION PRIME CONTRACTOR: N/A

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING CURRENT MONTH: Advertised for Bids

WORK TO BE COMPLETED DURING NEXT MONTH: Open bids and prepare for construction award

PROJECT MANAGER: Scott Fiedler, PE ______ PHONE NUMBER: 702-267-3063
REGIONAL TRANSPORTATION COMMISSION OF SOUTHERN NEVADA
PROJECT STATUS REPORT

ENTITY: CITY OF HENDERSON DATE: July 16, 2020
REVIEW PERIOD—FROM: June 1, 2020 TO: June 30, 2020

PROJECT: WEST HENDERSON ROADS; BERMUDA – VOLUNTEER BLVD TO ST ROSE PARKWAY, BRUNER ROAD – GILESPIE STREET TO EXECUTIVE AIRPORT DRIVE, AND GILESPIE STREET – VOLUNTEER BLVD TO ST ROSE PARKWAY. (RTC# 175H-FTI and 175H)

DESCRIPTION: Design of 4 lane roadway sections with the ability to widen to 6 lanes in certain areas. Incorporate complete streets elements as appropriate and feasible.

PERCENT COMPLETE: Design—100% ESTIMATED COST OF PROJECT: $300,000
Construction—95%

SCHEDULE FOR COMPLETION:
(Dates)

DESIGN: November 2017
R/W CLEARANCES: 
ENVIR CLEARANCES: 
BIDS OPEN: 
START CONSTRUCTION: 
CONSTRUCTION COMPLETE: 

CONSULTANT/PROJECT MANAGER: VTN 

CONSTRUCTION PRIME CONTRACTOR: TBD 

DELAYS OR PROBLEM AREAS: added additional utility infrastructure

WORK COMPLETED DURING CURRENT MONTH: Under construction

WORK TO BE COMPLETED DURING NEXT MONTH: Continue construction

PROJECT MANAGER: Matt Roybal, P.E. PHONE NUMBER: 702-267-3066
PROJECT: VALLE VERDE DRIVE, HORIZON RIDGE PARKWAY TO WARM SPRINGS ROAD (183A-FTI)

DESCRIPTION: The project will evaluate and repair significant pavement deterioration to include new pavement, markings, continuous bike lanes and improved pedestrian facilities, including improved multi-modal access to the adjacent Pittman Wash Trail, Silver Springs Recreation Center, Gibson Elementary School and Greenspun Jr. High.

PERCENT COMPLETE: Design - 100%     ESTIMATED COST OF PROJECT: $2,500,000.00
                        Construction – 100%

SCHEDULE FOR COMPLETION:
(Dates)

DESIGN: August 2018

R/W CLEARANCES: N/R

ENVIR CLEARANCES: N/R

BIDS OPEN: November 2018

START CONSTRUCTION: March 2019

CONSTRUCTION COMPLETE: December 2019

CONSULTANT/PROJECT MANAGER: Horrocks Engineers /Steve Bellino, P.E.

CONSTRUCTION PRIME CONTRACTOR: Las Vegas Paving

<table>
<thead>
<tr>
<th>DELAYS OR PROBLEM AREAS:</th>
</tr>
</thead>
<tbody>
<tr>
<td>WORK COMPLETED DURING CURRENT MONTH: Project Closeout</td>
</tr>
<tr>
<td>WORK TO BE COMPLETED DURING NEXT MONTH: Project closeout</td>
</tr>
</tbody>
</table>

PROJECT MANAGER: Matt Roybal, P.E.    PHONE NUMBER: 702-267-3066
REGIONAL TRANSPORTATION COMMISSION OF SOUTHERN NEVADA
PROJECT STATUS REPORT

ENTITY: CITY OF HENDERSON DATE: July 16, 2020
REVIEW PERIOD—FROM: June 1, 2020 TO: June 30, 2020

PROJECT: ROMA HILLS (201A-FTI2)

DESCRIPTION: Replace existing pavement and construct complete street elements as appropriate

PERCENT COMPLETE: Design - 100% ESTIMATED COST OF PROJECT: $2,000,000.00
Construction – 0%

SCHEDULE FOR COMPLETION:
(Dates)

DESIGN: February 2020

R/W CLEARANCES: N/R

ENVIR CLEARANCES: N/R

BIDS OPEN: July 2020

START CONSTRUCTION: September 2020

CONSTRUCTION COMPLETE: May 2021

CONSULTANT/PROJECT MANAGER: Stanley

CONSTRUCTION PRIME CONTRACTOR: TBD

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING CURRENT MONTH: Advertised for bids

WORK TO BE COMPLETED DURING NEXT MONTH: Open bids

PROJECT MANAGER: Matt Roybal, P.E. PHONE NUMBER: 702-267-3066
PROJECT: WATER STREET NORTH (171C FTI2)

DESCRIPTION: Roadway construction: Boulder Highway to Grand Cadence. (Construction only)

PERCENT COMPLETE: Design—100%      ESTIMATED COST OF PROJECT: $4,000,000
               Construction—85%  

SCHEDULE FOR COMPLETION:  
(Dates)  
DESIGN: N/A  
R/W CLEARANCES: N/A  
ENVIR CLEARANCES: N/A  
BIDS OPEN: 8/7/2019  
START CONSTRUCTION: 1/2020  
CONSTRUCTION COMPLETE: 10/2020  

CONSULTANT/PROJECT MANAGER: Atkins  
CONSTRUCTION PRIME CONTRACTOR: Las Vegas Paving  

DELAYS OR PROBLEM AREAS:  
WORK COMPLETED DURING CURRENT MONTH: Under construction  
WORK TO BE COMPLETED DURING NEXT MONTH: Continue construction  

PROJECT MANAGER: Scott Jarvis      PHONE NUMBER: (702) 267-3065  

PROJECT: Boulder Highway: Wagonwheel to Tulip Falls (RTC# 224-FTI2)

DESCRIPTION: Refinement of alternatives from the master plan concept to a 30% level. Improvements may include intersection and pedestrian safety improvements, roadway improvements and any necessary appurtenances or complete street elements as feasible. Progressing the refinement to 30% at this time.

PERCENT COMPLETE: Design—0%  Construction—0%

ESTIMATED COST OF PROJECT: $1,000,000

SCHEDULE FOR COMPLETION:
(Dates)

DESIGN: 7/2020

R/W CLEARANCES: 

ENVIR CLEARANCES: 

BIDS OPEN: 

START CONSTRUCTION: 

CONSTRUCTION COMPLETE: 

CONSULTANT/PROJECT MANAGER: Atkins

CONSTRUCTION PRIME CONTRACTOR: 

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING CURRENT MONTH: Preparing for first technical advisory committee meeting

WORK TO BE COMPLETED DURING NEXT MONTH: Hold first technical advisory group meeting

PROJECT MANAGER: Scott Jarvis  PHONE NUMBER: (702)267-3065
ENTITY:  CITY OF HENDERTON        DATE: July 16, 2020
REVIEW PERIOD—FROM: June 1, 2020   TO: June 30, 2020

PROJECT: ARROYO GRANDE PKWY, HORIZON RIDGE PKWY TO SUNSET RD (175C-FTI)

DESCRIPTION: This project will result in the rehabilitation/reconstruction of Arroyo Grande Boulevard from Horizon Ridge Parkway to Sunset Road. The project will evaluate and repair significant pavement deterioration to include new pavement, markings, continuous bike lanes and improved pedestrian facilities, including improved multi-modal access to the adjacent Arroyo Grande Sports Complex and Green Valley High School. The project will also evaluate and mitigate ground water intrusion problems within and adjacent to the corridor including the intersections of Arroyo Grande / Mayan, Helmsdale / Harwick and Sunset Road east of Scimitar. The project will incorporate complete streets elements as appropriate and feasible.

PERCENT COMPLETE: Design - 100%     ESTIMATED COST OF PROJECT: $7,471,000
                                  Construction – 100%

SCHEDULE FOR COMPLETION:
(Dates)

DESIGN: Fox Butte Court: (100%),
         Arroyo Grande: November 2015

R/W CLEARANCES: N/R

ENVIR CLEARANCES: N/R

BIDS OPEN: June 2017

START CONSTRUCTION: December 2017

CONSTRUCTION COMPLETE: December 2018

CONSULTANT/PROJECT MANAGER: Jacobs Engineering Group / Ben Taylor, P.E.

CONSTRUCTION PRIME CONTRACTOR: Las Vegas Paving

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING CURRENT MONTH: working on closeout

WORK TO BE COMPLETED DURING NEXT MONTH: Continue closeout

PROJECT MANAGER: Scott Fiedler       PHONE NUMBER: 702-267-3064
REGIONAL TRANSPORTATION COMMISSION OF SOUTHERN NEVADA  
PROJECT STATUS REPORT

ENTITY: CITY OF HENDERSON       DATE: July 16, 2020
REVIEW PERIOD—FROM: June 1, 2020   TO: June 30, 2020

PROJECT: SUNSET ROAD: I-515 to PABCO (008X-FTI2)

DESCRIPTION: Replace existing pavement and construct complete street elements as feasible

PERCENT COMPLETE: Design—0%      ESTIMATED COST OF PROJECT: $760,000
Construction—0%  

SCHEDULE FOR COMPLETION:
(Dates)

DESIGN: __ January 2021 ____________

R/W CLEARANCES: ______________________

ENVIR CLEARANCES: _____________________

BIDS OPEN: ______________ Design Only __________

START CONSTRUCTION: _________________

CONSTRUCTION COMPLETE: ______________

CONSULTANT/PROJECT MANAGER: __CA Group__________________________

CONSTRUCTION PRIME CONTRACTOR: _______________________________

<table>
<thead>
<tr>
<th>DELAYS OR PROBLEM AREAS:</th>
</tr>
</thead>
<tbody>
<tr>
<td>WORK COMPLETED DURING CURRENT MONTH: Awarded design contract</td>
</tr>
<tr>
<td>WORK TO BE COMPLETED DURING NEXT MONTH: Hold design kickoff meeting</td>
</tr>
</tbody>
</table>

PROJECT MANAGER:  Brooke Prescia       PHONE NUMBER:  (702) 267-3070
PROJECT: SUNRIDGE HEIGHTS PKWY – EXECUTIVE AIRPORT TO SEVEN HILLS DR

DESCRIPTION: design and construction of roadway improvements including up to 6 travel lanes, lighting, striping, traffic signals, and drainage. Phase 1 of the project will include design and coordination with adjacent developers and will be constructed between Seven Hills and Maryland Pkwy. Phase 2A will be adjacent to the Levi’s property. Phase 2B will be constructed between the Levi’s property and Executive Airport. The project will incorporate complete streets elements as appropriate and feasible.

PERCENT COMPLETE: Design—100%  
Construction—varies%  

ESTIMATED COST OF PROJECT: $6,270,000

SCHEDULE FOR COMPLETION:
(Dates)

DESIGN: July 2018 (Phase I)

R/W CLEARANCES: 

ENVIR CLEARANCES: 

BIDS OPEN: December 2018

START CONSTRUCTION: March 2019

CONSTRUCTION COMPLETE: September 2019

CONSULTANT/PROJECT MANAGER: Advantage Civil Design Group Phases 1&3

CONSTRUCTION PRIME CONTRACTOR: Wadley Construction

DELAYS OR PROBLEM AREAS: working on alignment concerns with Clark County Department of Aviation

WORK COMPLETED DURING CURRENT MONTH: Construction ongoing for Phase 1. TY LINN working on concept design for Phase 2B. Phase 2A Construction ongoing—Executive Airport to the Levi’s property limits.

WORK TO BE COMPLETED DURING NEXT MONTH: Continue construction

PROJECT MANAGER: Scott Fiedler  
PHONE NUMBER: (702) 267-3064
ENTITY: CITY OF HENDERSON  DATE: July 16, 2020
REVIEW PERIOD—FROM: June 1, 2020  TO: June 30, 2020

PROJECT: HEATHER DRIVE, GREENWAY ROAD TO COLLEGE DRIVE. RTC#'s 209A-FT12

DESCRIPTION: REHABILITATION OF HEATHER DRIVE AND COMPLETE STREET ELEMENTS AS APPROPRIATE

PERCENT COMPLETE: Design 30%  ESTIMATED COST OF PROJECT: $300,000 DESIGN  
                      Construction 0%

SCHEDULE FOR COMPLETION:  
(Dates)

DESIGN: ____________ December 2019 ____________

R/W CLEARANCES: ______________

ENVIR CLEARANCES: ______________

BIDS OPEN: ________ July 2020 _________

START CONSTRUCTION: __October 2020__

CONSTRUCTION COMPLETE: __October 2021__

CONSULTANT/PROJECT MANAGER: KHA/ Michael Mosely

CONSTRUCTION PRIME CONTRACTOR: N/A

<table>
<thead>
<tr>
<th>DELAYS OR PROBLEM AREAS:</th>
</tr>
</thead>
<tbody>
<tr>
<td>WORK COMPLETED DURING CURRENT MONTH: Planning neighborhood outreach meeting. Public meeting placed on hold due to Covid-19</td>
</tr>
<tr>
<td>WORK TO BE COMPLETED DURING NEXT MONTH: Hold neighborhood outreach meeting if Covid-19 restrictions allow.</td>
</tr>
</tbody>
</table>

PROJECT MANAGER: Matt Roybal, PE  PHONE NUMBER: 702-267-3066
PROJECT: GREENWAY ROAD, BOULDER HIGHWAY TO PARADISE HILLS. RTC#’s 140B-FTI2

DESCRIPTION: REHABILITATION OF GREENWAY ROAD AND COMPLETE STREET ELEMENTS AS APPROPRIATE

PERCENT COMPLETE: Design 30% Construction 0%

ESTIMATED COST OF PROJECT: $500,000 DESIGN $500,000 CONSTRUCTION

SCHEDULE FOR COMPLETION:
(Dates)

DESIGN: December 2019

R/W CLEARANCES: 

ENVIR CLEARANCES: 

BIDS OPEN: July 2020

START CONSTRUCTION: October 2020

CONSTRUCTION COMPLETE: October 2021

CONSULTANT/PROJECT MANAGER: KHA/ Michael Mosely

CONSTRUCTION PRIME CONTRACTOR: N/A

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING CURRENT MONTH: Neighborhood outreach meeting on hold due to Covid-19.

WORK TO BE COMPLETED DURING NEXT MONTH: Hold neighborhood outreach meeting if Covid-19 restrictions allow.

PROJECT MANAGER: Matt Roybal, PE PHONE NUMBER: 702-267-3066
PROJECT: WATER ST – MAJOR AVE TO LAKE MEAD PARKWAY (171B-FTI2)

DESCRIPTION: ROADWAY IMPROVEMENTS ALONG WATER STREET

PERCENT COMPLETE: Design—100%  Construction—100%

ESTIMATED COST OF PROJECT: $4,400,000

SCHEDULE FOR COMPLETION:
(Dates)

DESIGN: May 2018

R/W CLEARANCES: ____________________

ENVIR CLEARANCES: ____________________

BIDS OPEN: November 2018

START CONSTRUCTION: June 2018

CONSTRUCTION COMPLETE: July 2019

CONSULTANT/PROJECT MANAGER: CA Group Inc.

CONSTRUCTION PRIME CONTRACTOR: SECURITY PAVING

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING CURRENT MONTH: Working on project closeout

WORK TO BE COMPLETED DURING NEXT MONTH: Continue project closeout.

PROJECT MANAGER: Scott Jarvis PHONE NUMBER: 267-3065
REGIONAL TRANSPORTATION COMMISSION OF SOUTHERN NEVADA
PROJECT STATUS REPORT

ENTITY: CITY OF HENDERSON DATE: July 16, 2020
REVIEW PERIOD—FROM: June 1, 2020 TO: June 30, 2020

PROJECT: I515/I215 INTERCHANGE IMPROVEMENTS (100D-FTI)

DESCRIPTION: COMPLETE DESIGN AND ENVIRONMENTAL REQUIRED TO CONSTRUCT TRAFFIC CAPACITY IMPROVEMENTS AND ALL RELATED APPURtenances AT I-515/I-215 INTERCHANGE IMPROVEMENTS FROM GALLERIA DRIVE TO HORIZON DRIVE ON THE I-515 AND FROM FIESTA HENDERSON BOULEVARD TO SEPHANIE STREET ON THE I-215.

PERCENT COMPLETE: Design—100% Construction—NA

ESTIMATED COST OF PROJECT: $2,000,000

SCHEDULE FOR COMPLETION:
(Dates)

DESIGN: January 2020

R/W CLEARANCES: ________________

ENVIR CLEARANCES: ________________

BIDS OPEN: NA

START CONSTRUCTION: NA

CONSTRUCTION COMPLETE: NA

CONSULTANT/PROJECT MANAGER: CA Group

CONSTRUCTION PRIME CONTRACTOR: NA

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING CURRENT MONTH: Study is nearly complete

WORK TO BE COMPLETED DURING NEXT MONTH: Begin project closeout. Next phase of project being performed by NDOT.

PROJECT MANAGER: Thomas Davy, PE PHONE NUMBER: 267-3062
PROJECT: EASTERN AVENUE CORRIDOR STUDY (002AC-FTI2)

DESCRIPTION: This phase of the project will consist of a corridor study including a progression analysis and design alternatives to address traffic congestion and safety, in particular at the intersection of St. Rose Pkwy and Eastern Ave.

PERCENT COMPLETE: Pre-Design—90%  
Construction—NA  

ESTIMATED COST OF PROJECT: $500,000

SCHEDULE FOR COMPLETION:
(Dates)

DESIGN: July 2020

R/W CLEARANCES: 

ENVIR CLEARANCES:

BIDS OPEN: NA

START CONSTRUCTION: NA

CONSTRUCTION COMPLETE: NA

CONSULTANT/PROJECT MANAGER: Wood Rodgers

CONSTRUCTION PRIME CONTRACTOR: NA

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING CURRENT MONTH: Held progress meeting with draft report. Sent out for comments

WORK TO BE COMPLETED DURING NEXT MONTH: Review final report

PROJECT MANAGER: Scott Jarvis
PHONE NUMBER: 267-3065
PROJECT STATUS REPORT

ENTITY: CITY OF HENDERSON       DATE: July 16, 2020
REVIEW PERIOD—FROM: June 1, 2020   TO: June 30, 2020

PROJECT  BASIC RD – PACIFIC AVE TO BOULDER HWY (200A-FTI2)

DESCRIPTION: REPLACE EXISTING PAVEMENT AND CONSTRUCT COMPLETE STREET ELEMENTS

PERCENT COMPLETE: Design—100%     ESTIMATED COST OF PROJECT: $2,000,000
Construction—95%

SCHEDULE FOR COMPLETION:
(Dates)

DESIGN: February 2019

R/W CLEARANCES:

ENVIR CLEARANCES:

BIDS OPEN: April 2019

START CONSTRUCTION: August 2019

CONSTRUCTION COMPLETE: July 2020

CONSULTANT/PROJECT MANAGER: CA Group Inc.

CONSTRUCTION PRIME CONTRACTOR: Las Vegas Paving

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING CURRENT MONTH: Under construction

WORK TO BE COMPLETED DURING NEXT MONTH: Hold punchlist walk

PROJECT MANAGER: SCOTT JARVIS       PHONE NUMBER: 267-3065
ENTITY: CITY OF HENDERSON 
DATE: July 16, 2020 
REVIEW PERIOD—FROM: June 1, 2020 TO: June 30, 2020 

PROJECT: NEVADA STATE DRIVE – I515 TO FOOTHILLS 

DESCRIPTION: The project will rehabilitate existing pavement and consider intersection improvements at Nevada State Drive and Conestoga Way and complete street elements as feasible. 

PERCENT COMPLETE: Design—30% 
Construction—%

ESTIMATED COST OF PROJECT: $2,500,000

SCHEDULE FOR COMPLETION: 
(Dates)

DESIGN: OCTOBER 2020

R/W CLEARANCES: 

ENVIR CLEARANCES: 

BIDS OPEN: 

START CONSTRUCTION: 

CONSTRUCTION COMPLETE: 

CONSULTANT/PROJECT MANAGER: Horrocks

CONSTRUCTION PRIME CONTRACTOR: 

DELAYs OR PROBLEM AREAS:

WORK COMPLETED DURING CURRENT MONTH: Completing additional modeling and refining alternatives

WORK TO BE COMPLETED DURING NEXT MONTH: Continue design

PROJECT MANAGER: Brooke Prescia 
PHONE NUMBER: 267-3070
ENTITY: Boulder City  
DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/01/2020 TO: 6/30/2020

PROJECT: 2020 Intersection Improvements 223F-MVFT #1109 (19-1084-STR)

DESCRIPTION: Design and construction of intersection improvements for the Veterans Dr./Adams Blvd. intersection and evaluating improvement options for the Nevada Way/Arizona intersection. RTC - MVFT Funding.

PERCENT COMPLETE: 25%

DESIGN CONTRACT: $200,000

PERCENT COMPLETE: 25%

ESTIMATED COST OF PROJECT: $0

SCHEDULE FOR COMPLETION: COMPLETE

<table>
<thead>
<tr>
<th>(dates)</th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>DESIGN</td>
<td>Aug-20</td>
</tr>
<tr>
<td>R/W CLEARANCES</td>
<td>N/A</td>
</tr>
<tr>
<td>ENVIR CLEARANCES</td>
<td>N/A</td>
</tr>
<tr>
<td>BIDS OPENED</td>
<td>N/A</td>
</tr>
<tr>
<td>START CONSTRUCTION</td>
<td>N/A</td>
</tr>
<tr>
<td>CONSTRUCTION COMPLETE</td>
<td>N/A</td>
</tr>
</tbody>
</table>

CONSULTANT/PROJECT MANAGER: Atkins

CONSTRUCTION PRIME CONTRACTOR: Atkins

DELAYS OR PROBLEMS AREAS:
With the schools being closed due to COVID-19, traffic count data will be delayed for the Buchanan and Veterans intersections with Adams Boulevard.

WORK COMPLETED DURING CURRENT MONTH:
Staff reviewing revised conceptual layouts for the Buchanan/Adams and Nevada Way/Arizona intersections. Atkins continuing work on the design of the Veterans Memorial Drive/Adams intersection improvements. The Veterans/Adams intersection LiDAR data provided by Horrocks is working well. The LiDAR data average error versus spot shots in the field is .04'.

WORK TO BE COMPLETED DURING NEXT MONTH:
Staff to provide Atkins comments on the revised conceptual layouts. Atkins to continue work on the design of the Vets/Adams intersection.

PROJECT MANAGER: Jim Keane, P.E., City Engineer

PHONE# 702-293-9200
ENTITY: Boulder City

DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/01/2020
TO: 6/30/2020

PROJECT: ADA Upgrades Program 205C-MVFT (DD) #1149 (20-1102-STR)

DESCRIPTION: Improvements upgrade citywide pedestrian facilities to current ADA standards including sidewalks, ramps, pavement, etc.

RTC - MVFT Funding.

DESIGN CONTRACT: $250,000

PERCENT COMPLETE: 95%

ESTIMATED COST OF PROJECT: $0

SCHEDULE FOR COMPLETION:

<table>
<thead>
<tr>
<th>Task</th>
<th>Date</th>
<th>Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>Jan-20</td>
<td></td>
</tr>
<tr>
<td>R/W Clearances</td>
<td>N/A</td>
<td></td>
</tr>
<tr>
<td>Envir Clearances</td>
<td>N/A</td>
<td></td>
</tr>
<tr>
<td>Bids Opened</td>
<td>N/A</td>
<td></td>
</tr>
<tr>
<td>Start Construction</td>
<td>Jan-20</td>
<td></td>
</tr>
<tr>
<td>Construction Complete</td>
<td>Jun-20</td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT/PROJECT MANAGER:

CONSTRUCTION PRIME CONTRACTOR: Precision Concrete

DELAYS OR PROBLEMS AREAS:

WORK COMPLETED DURING CURRENT MONTH:

Contractor is working on completing the grinding and removing and replacing potential tripping hazards in the fourth area.

WORK TO BE COMPLETED DURING NEXT MONTH:

Contractor to complete the fourth phase work.
Staff to prepare reimbursement request.

PROJECT MANAGER: Jim Keane, P.E., City Engineer

PHONE# 702-293-9200
PROJECT: Bicycle Lane Rehabilitation Program 159E-MVFT (DD) #1147 (20-1104-STR)

DESCRIPTION: Maintenance of bike paths on various streets including crack repairs and sealing, removal and replacement of heaved and deteriorated asphalt and slurry sealing.

RTC - MVFT Funding.

DESIGN CONTRACT: $400,000

PERCENT COMPLETE: 5%

PERCENT COMPLETE: 5%

SCHEDULE FOR COMPLETION:

COMPLETE

DESIGN
Feb-20

R/W CLEARANCES
N/A

ENVIR CLEARANCES
N/A

BIDS OPENED
Apr-20

START CONSTRUCTION
May-20

CONSTRUCTION COMPLETE
Jul-20

CONSULTANT/PROJECT MANAGER: Horrocks Engineers

CONSTRUCTION PRIME CONTRACTOR: American Pavement Preservation (APP)

DELAYS OR PROBLEMS AREAS:
Due to the summer heat, the slurry seal operation will be performed in the fall.

WORK COMPLETED DURING CURRENT MONTH:
The best bid agenda item for the RTC Board is scheduled for the July 9 meeting. Contracts with APP and the City have been executed.

WORK TO BE COMPLETED DURING NEXT MONTH:
Meet with APP to discuss the project schedule.

PROJECT MANAGER: Jim Keane, P.E., City Engineer
PHONE# 702-293-9200
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: Boulder City  DATE PREPARED: 7/6/2020

REVIEW PERIOD FROM: 6/01/2020 TO: 6/30/2020

PROJECT: Boulder City Parkway Complete Street 176C #903 (16-0973-STR)

DESCRIPTION: Design and construction of complete street improvements for Boulder City Parkway.

RTC - FTI Funding.

DESIGN CONTRACT: $1,400,000

PERCENT COMPLETE: 97%

ESTIMATED COST OF PROJECT: $17,522,440

SCHEDULE FOR COMPLETION:

<table>
<thead>
<tr>
<th>Date</th>
<th>Design</th>
<th>R/W CLEARANCES</th>
<th>ENVIR CLEARANCES</th>
<th>BIDS OPENED</th>
<th>START CONSTRUCTION</th>
<th>CONSTRUCTION COMPLETE</th>
</tr>
</thead>
<tbody>
<tr>
<td>Feb-19</td>
<td></td>
<td></td>
<td></td>
<td>Apr-19</td>
<td>Aug-19</td>
<td>Jul-20</td>
</tr>
</tbody>
</table>

COMPLETE

CONSULTANT/PROJECT MANAGER: CA Group - CSF Civil Group (CSF)

CONSTRUCTION PRIME CONTRACTOR: William Charles, Inc. (American Civil Constructors (ACC))

CONSULTANT/PROJECT MANAGER:

DELAYS OR PROBLEMS AREAS:

WORK COMPLETED DURING CURRENT MONTH:

Construction and cleanup is being completed throughout the project.
All paving is complete.
The striping and signage subcontractor is completing striping and signage installations.
The landscape subcontractor has completed landscaping in the medians and parkways.
The electric subcontractor has completed pedestrian signal and traffic signal equipment installations.
ACC and all subcontractors are working on addressing punch list and clean up items.

WORK TO BE COMPLETED DURING NEXT MONTH:

ACC and their subcontractors to continue work towards completion of the punch list.
Final completion is scheduled for July 20.
Ribbon cutting ceremony scheduled for July 13 at 8:00 a.m.

PROJECT MANAGER: Jim Keane

RTC Prj StatRpt
**REGIONAL TRANSPORTATION COMMISSION**

**PROJECT STATUS REPORT**

<table>
<thead>
<tr>
<th>ENTITY: Boulder City</th>
<th>DATE PREPARED: 7/6/2020</th>
</tr>
</thead>
<tbody>
<tr>
<td>REVIEW PERIOD FROM: 6/01/2020 TO: 6/30/2020</td>
<td></td>
</tr>
<tr>
<td>PROJECT: Boulder City Pavement Evaluation 135AB5-MVFT #1076 (19-1081-STR)</td>
<td></td>
</tr>
<tr>
<td>DESCRIPTION: Preparation of a pavement management plan. RTC - FTI Funding.</td>
<td></td>
</tr>
<tr>
<td>DESIGN CONTRACT: $154,880</td>
<td></td>
</tr>
<tr>
<td>PERCENT COMPLETE: 99%</td>
<td></td>
</tr>
<tr>
<td>ESTIMATED COST OF PROJECT: $154,880</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>SCHEDULE FOR COMPLETION: (dates)</th>
<th>COMPLETE</th>
</tr>
</thead>
<tbody>
<tr>
<td>DESIGN</td>
<td>Nov-19</td>
</tr>
<tr>
<td>R/W CLEARANCES</td>
<td>N/A</td>
</tr>
<tr>
<td>ENVIR CLEARANCES</td>
<td>N/A</td>
</tr>
<tr>
<td>BIDS OPENED</td>
<td>N/A</td>
</tr>
<tr>
<td>START CONSTRUCTION</td>
<td>N/A</td>
</tr>
<tr>
<td>CONSTRUCTION COMPLETE</td>
<td>N/A</td>
</tr>
</tbody>
</table>

| CONSULTANT/PROJECT MANAGER: Horrocks Engineering |
| CONSTRUCTION PRIME CONTRACTOR: N/A |

**DELAYS OR PROBLEMS AREAS:**

<table>
<thead>
<tr>
<th>WORK COMPLETED DURING CURRENT MONTH:</th>
</tr>
</thead>
<tbody>
<tr>
<td>Horrocks provided LiDAR data for the 2020 Intersection Improvement project for the Veterans Memorial Drive/Adams Boulevard intersection.</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>WORK TO BE COMPLETED DURING NEXT MONTH:</th>
</tr>
</thead>
<tbody>
<tr>
<td>Staff to request an additional map from Horrocks for the final report. Horrocks to prepare the requested map and submit the revised final report.</td>
</tr>
</tbody>
</table>

| PROJECT MANAGER: Jim Keane, P.E., City Engineer |
| PHONE# 702-293-9200 |
ENTITY: Boulder City  
DATE PREPARED: 7/6/2020  
REVIEW PERIOD FROM: 6/01/2020 TO: 6/30/2020  
PROJECT: Pedestrian Safety Upgrades Program 178R-MVFT (DD) #1148 (20-1103-STR)  
DESCRIPTION: Improvements for pedestrian safety including pedestrian flashers, crosswalk improvements, street light upgrades to LED, etc.  
RTC - MVFT Funding.  
DESIGN CONTRACT: $200,000  
PERCENT COMPLETE: 95%  
ESTIMATED COST OF PROJECT: $0  

<table>
<thead>
<tr>
<th>SCHEDULE FOR COMPLETION:</th>
<th>COMPLETE</th>
</tr>
</thead>
<tbody>
<tr>
<td>DESIGN</td>
<td>Jan-20</td>
</tr>
<tr>
<td>R/W CLEARANCES</td>
<td>N/A</td>
</tr>
<tr>
<td>ENVIR CLEARANCES</td>
<td>N/A</td>
</tr>
<tr>
<td>BIDS OPENED</td>
<td>N/A</td>
</tr>
<tr>
<td>START CONSTRUCTION</td>
<td>Jan-20</td>
</tr>
<tr>
<td>CONSTRUCTION COMPLETE</td>
<td>Jun-20</td>
</tr>
</tbody>
</table>

CONSULTANT/PROJECT MANAGER:  
CONSTRUCTION PRIME CONTRACTOR:  

DELAYS OR PROBLEMS AREAS:  

WORK COMPLETED DURING CURRENT MONTH:  
Staff has installed the LED street light heads in the downtown/historic area.  
Staff has started installation of the rectangular rapid flashing beacon pedestrian crosswalk equipment.  

WORK TO BE COMPLETED DURING NEXT MONTH:  
Staff to continue installation of the new rectangular rapid flashing beacon pedestrian crosswalk equipment.  

PROJECT MANAGER:  
Jim Keane, P.E., City Engineer  
PHONE# 702-293-9200